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SYLVAN ACRES DRAIN 2026 

Municipality of North Middlesex 

To the Mayor and Council of 
The Municipality of North Middlesex 

Mayor and Council: 

We are pleased to present our report on the construction of the Sylvan Acres Municipal Drain 
serving parts of Lots 9 to 11, Concessions 12 to 14 (geographic West Williams) in the Municipality 
of North Middlesex. 

AUTHORIZATION 

This report was prepared pursuant to Section 4 of the Drainage Act.   Instructions were received 
from your Municipality with respect to a motion of Council.   The work was initiated by a petition signed 
by the owners whose lands contain over 60 percent of the area requiring drainage. 

DRAINAGE AREA 

The total watershed area as described above contains approximately 170 hectares. The area 
requiring drainage is described as parts of Lots 9 to 11, Concessions 12 and 13, and Lots 10 and 
11, Concession 14. 

EXISTING DRAINAGE CONDITIONS 

A site meeting was held with respect to the project and through later discussions the owners 
reported the following: 

• that several tributary watersheds outlet into the road ditch on the south side of Bornish 
Drive and flow through the eroded lands through the south part of Concession 13 before 
becoming formal ditches 

• that there are two ditches that continue northerly through Concession 14 

• that we investigate providing new closed drains downstream to a point that would be 
practical and economical 

• that we investigate and improve the existing west ditch where required 
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EXISTING DRAINAGE CONDITIONS (cont’d) 

• that we investigate combining a smaller run in the west part of Lot 10 with the larger run to 
the east 

• that we investigate increasing the capacity to minimize the amount of surface flow and 
future erosion 

A field investigation and survey were completed. Upon reviewing our findings we note the 
following: 

• that there are six separate tributary areas that outlet across Bornish Drive which eventually 
combine into two existing ditches across Concession 14 

• that the easterly area runs through a bush area in the east half of Lot 9 

• that this run enters a third private ditch that extends north to the Concession Line then 
westerly to the line between Lots 9 and 10 where it enters the easterly main ditch 

• that there is a significant grade which would allow a subsequently large design while still 
keeping sizes reasonable / economical 

• that the two main ditches starting in the north part of Concession 13 have significant grade 
and are experiencing erosion 

• that the main ditches north / downstream across Concession 14 have less, but still 
significant, grade 

• that some lateral private tile outlets in this stretch do not have sufficient outlet due to 
sediment and vegetation growth 

• that there are wind turbine access culverts that have been installed across all ditches in 
three locations which are in poor condition and/or undersized by today’s standards 

OPEN PORTION: 

• that several locations along the drain at bends and junction are experiencing erosion due 
to flow in the ditch 

• that some existing private tiles outletting into the drain require erosion control measures 

• that the farm culvert in Lot 10 at Coldstream Road is in poor condition and undersized for 
today's standards and farming practices 

• that the access culvert in Lot 11 at Coldstream Road is in good condition but undersized 
for today’s standards 

• that much of the channels through cultivated lands have minimal grassed buffers 
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EXISTING DRAINAGE CONDITIONS (cont’d) 

• that the ditch remains dry and only runs water after rain events and snow melt and therefore 
the ditch should be considered a Class "F" under the Class Authorization system set up by 
the Department of Fisheries and Oceans (DFO) 

Preliminary design, cost estimates, and assessments were prepared, and an informal public 
meeting was held to review the findings and preliminary proposals.   Further input and requests were 
provided by the affected owners at that time and at later dates. The landowners requested the 
following: 

• that work on the open ditch in the North half of Lot 10, Concession 13 be kept to a minimum 
at this time 

• that work on the open channel in the bush of Branch “A” be kept to a minimum and a berm 
be installed to control flows 

DESIGN CRITERIA AND CONSIDERATIONS 

The Drainage Coefficient method contained in "DRAINAGE GUIDE FOR ONTARIO", 
Publication 29 by the Ontario Ministry of Agriculture, Food, and Agribusiness (OMAFA) is typically 
used to design municipal drains. The Drainage Coefficient defines a depth of water that can be 
removed in a 24-hour period and is expressed in millimetres per 24 hours.   The coefficient used to 
design the tiles with respect to capacity was as follows: 

• Branches A, B, C 114mm per 24-hour 

• Branch E 132mm per 24-hour 

• Branch D combination of 114mm, 132mm, and 150mm per 24-hour 

• Branch D2 150mm per 24-hour 

We would like to point out that there have been no indications of any adverse soil conditions 
but this region is known to have stones present. It should be noted that no formal soil investigation 
has been made, with this information being provided by soil mapping and the owners. 

The proposed design and report have been generally completed using the “GUIDE FOR 
ENGINEERS WORKING UNDER THE DRAINAGE ACT IN ONTARIO” OMAFA Publication 852. 

The capacity of the open drains has been designed in accordance with a SWM5 Model to a 
design frequency of a 1 in 10-year storm.   Design frequency is the frequency with which a given 
storm event is equalled on the average once in a period of years.   Thus a 10-year frequency event 
would be expected to be equalled or exceeded 10 times in 100 years. 
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RECOMMENDATIONS 

We are therefore recommending the following: 

OPEN PORTIONS: 

• that the existing ditches be reconstructed or cleaned out where specified to provide a proper 
surface and sub-surface drainage outlet 

• that excavated material be levelled adjacent to the drain and as fill for areas with a raised 
grade 

• that the newly exposed ditch banks be seeded and protected with NAG S75 erosion control 
straw blanket 

• that the extents of the reconstructed ditches be cleared and grubbed and that the stumps, 
logs, and brush be piled beyond this width 

• that five existing corrugated steel pipe farm culverts and wind turbine access culverts be 
replaced, including the removal and disposal / salvage of the existing culverts 

• that one existing farm pipe culvert be removed 

• that weirs be constructed at specified locations to allow for a reduced ditch grade and lower 
flow velocities 

• that portions with reduced work be incorporated so that the Municipality may maintain them 
in the future if needed 

CLOSED PORTIONS: 

• that six new closed drains be constructed to provide an improved surface and sub-surface 
drainage outlet 

• that the eroded surface runs be regraded by the Contractor (Branch A) or landowner after 
the tile is installed and that there has been sufficient settlement of the tile trench 

• that catchbasins be installed at various locations on the proposed drains to allow direct 
surface water entry into the tiles and thereby reduce surface flow and erosion 

• that rip-rap erosion protection be installed at the tile outlets around the end of the pipes and 
ditch 

Our design includes the wrapping of tile joints with geotextile to prevent the incursion of fine soil 
particles into the drain. If areas of poor soil are encountered at the time of construction, it may 
become necessary to install the tile on crushed stone bedding wrapped with geotextile or substitute 
plastic filter tile through such areas.   The additional costs of such work would be an extra to the 
project.   These areas are typically identified at the time of construction but may only become 
apparent after construction is completed.   In this case, the extra costs for removal and reinstallation 
on stone bedding would be an extra to the project and if already billed become a supplementary 
billing. 
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RECOMMENDATIONS (cont’d) 

It is recommended that basement, cellar, or crawlspace drains be directed to a sump and then 
discharged onto the ground surface well away from foundations and septic systems or should owners 
desire to connect these drains to the new outlet drain, then it is suggested that they not be directly 
connected to the drains. Rather it is suggested that such a connection be made by an indirect method 
such as by sump pump with an open-air connection such as a mini-catchbasin, crushed stone filled 
excavation connected to a storm P.D.C. and should include a check valve and be piped above 
foundation level. It is noted that there is still a risk of flooding even with indirect methods of connection 
and any/all responsibility shall be borne by the owner. Downspouts from eavestroughs should be 
directed onto the ground surface well away from foundations and septic systems and are not 
permitted to be connected to the Municipal Drain. 

ENVIRONMENTAL CONSIDERATIONS AND MITIGATION MEASURES 

Based on the information available, there are no significant wetlands, sensitive areas, or 
endangered species along the route of the drains.   The proposed construction of the Sylvan Acres 
Drain 2026 includes quarry stone outlet protection, surface inlets, and a larger design which greatly 
help reduce the overland surface flows and any subsequent erosion.    A temporary flow check of silt 
fencing is to be installed in the ditch downstream of the tile outlets for the duration of the construction. 

We are also recommending that the following erosion and sediment control measures be 
included as part of the ditch reconstruction to help mitigate any potential adverse impacts of the 
proposed drainage works on water quality and fishery habitat: 

• timing of construction is to be only at times of low or no flow 

• a temporary flow check of silt fencing is to be installed for the duration of the construction 
at the bottom end of the ditch reconstructions and tile outlets 

• 2.7 meter wide grassed buffer strips between the top of the bank and any adjacent 
cultivated lands on both sides of the ditch are to be incorporated and/or be constructed in 
accordance with the attached plans 

• some severe bends in the drain are to be protected from erosion with the installation of 
quarry stone rip-rap on the ditch bank as specified on the plans 

It is to be noted that both the existing and newly vegetated banks as well as the existing natural 
and newly created buffer strips along each side of the ditch are permanent parts of the Sylvan Acres 
Municipal Drain and shall not be disturbed or destroyed. 

SUMMARY OF PROPOSED WORK 

The proposed work consists of approximately 2,001 lineal meters of open ditch construction and 
reconstruction including quarry stone rip-rap and erosion control mat / blanket bank protection, bank 
seeding, culverts, and sediment basins; approximately 900 lineal meters of open ditch incorporation; 
approximately 2,620 lineal meters of 200mm to 675mm concrete field tile and HDPE sewer pipe, 
including related appurtenances. 
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ASSESSMENT DEFINITIONS 

In accordance with the Drainage Act, lands that make use of a drainage works are liable for 
assessment for part of the cost of constructing and maintaining the system.   These assessments are 
known as benefit, outlet liability and special benefit as set out under Sections 22, 23, and 24 of the 
Act. 

BENEFIT 

Benefit as defined in Section 22 of the Drainage Act means the advantages to any lands, roads, 
buildings or other structures from the construction, improvement, repair, or maintenance of a 
drainage works such as will result in a higher market value, increased crop production, improved 
appearance, better control of surface water, or any other advantages relating to the betterment 
of lands, roads, buildings, or other structures. 

Special Benefit is assessed to lands for which some additional work or feature has been 
included in the construction repair or improvement of a drainage works. The costs of such work 
are separated and assessed independently from the regular work.   These assessments can be 
made under Section 22 and/or 24 depending on the type of work. 

Benefit By Cut-Off is assessed to lands or roads (under Section 23) which obtain relief from 
surface and/or sub-surface drainage onto or through their lands by the diversion of said surface 
and/or sub-surface drainage into another watershed. 

OUTLET 

Outlet liability is assessed under Section 23 to lands or roads that may make use of a drainage 
works as an outlet either directly or indirectly through the medium of any other drainage works 
or of a swale, ravine, creek, or watercourse. 

In addition, a Public Utility or Road Authority shall be assessed for and pay all the increased cost 
to a drainage works due to the construction and operation of the Public Utility or Road Authority.   
This may be shown as either benefit or special assessment. 

ASSESSMENT 

A modified "Todgham Method" is typically used to calculate the assessments shown on Schedule 
'C'- Assessment for Construction.   This entails breaking down the costs of the drain into sections 
along its route where warranted and then extracting Special Assessments and Special Benefit 
Assessments from each section. 

The remainder is then separated into Benefit and Outlet Assessments.   The Benefit is distributed 
to those properties receiving benefit as defined under "Assessment Definitions", with such properties 
usually being located along or close to the route of the drain.   The Outlet is distributed to all properties 
within the watershed area of that section on an adjusted basis.   The areas are adjusted for location 
along that section and relative run-off rates.   Due to their different relative run-off rates forested lands 
are assessed for outlet at lower rates than cleared lands.   Also, roads and residential properties are 
assessed for outlet at higher rates than cleared farmlands. 
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ASSESSMENT (cont’d) 

The actual cost of the work involving this report, with the exception of Special Assessments, is 
to be assessed on a pro-rata basis against the lands and roads liable for assessment for special 
benefit, benefit, and outlet as shown in detail on Schedule 'C' - Assessment for Construction.   The 
Special Assessments shall be levied as noted in the Section "Special Assessment". 

The cost to restore water supply for any well determined to be impacted by any construction 
covered under this report shall become part of this report and be pro-rated with the costs provided 
for in this report. 

SPECIAL BENEFIT ASSESSMENTS 

Special Benefit Assessments have been made against individual properties for their portion of 
the cost of various special works provided to them.   These works typically include farm or access 
culverts, outlet pipes, rock chutes, and rip-rap protection on banks and around existing outlet pipes 
and shall be as shown on Schedule 'C' - Assessment for Construction and shall be pro-rated for 
construction purposes. 

For open drains the Contractor shall contact the owner and request that all known outlet pipes 
be marked by the owner prior to commencement of excavation on each property.   All outlets so 
marked or visible or as noted on the profile and subsequently damaged by the Contractor's 
operations will be repaired by the Contractor at his cost.   All other outlet pipes repaired by the 
Contractor under direction of the Drainage Superintendent or Engineer shall be considered an extra 
to the contract price.   This cost shall be assessed to the property as a non-pro-rateable special 
benefit. These outlet pipes are not part of the drain for future maintenance purposes. 

SPECIAL ASSESSMENT 

In accordance with Section 26 of the Drainage Act, Special Assessments have been made 
against the Municipality of North Middlesex being the increased cost to the drainage work for 
installing sewer pipe across their road allowance in six locations, due to the construction and 
operation of Bornish Drive. The Special Assessments shall be made up of the actual cost of this 
work and both the final and estimated values of the Special Assessments are to be calculated as 
follows: 

Drain Cost of Work 

Less Equivalent 
Drain Cost 

(Fixed) 

Plus 
Administration 
Cost 

Plus Interest, 
Contract Security, 
& Net H.S.T. 

Special 
Assessment 

Branch A $6,520.00 $730.00 $1,550.00 $370.00 $7,710.00 

Branch B $6,710.00 $800.00 $1,550.00 $370.00 $7,830.00 

Branch C $6,710.00 $800.00 $1,550.00 $370.00 $7,830.00 

Branch D $7,660.00 $1,040.00 $1,550.00 $410.00 $8,580.00 

Branch D2 $6,720.00 $700.00 $1,550.00 $380.00 $7,950.00 

Branch E $7,090.00 $885.00 $1,550.00 $390.00 $8,145.00 
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SPECIAL ASSESSMENT (cont’d) 

If the Municipality of North Middlesex elects to perform the road crossings themselves, the above 
Special Assessments shall be reduced to the administration costs plus Net HST and interest. 
Otherwise, this portion of the work shall be included in the general contract. 

In accordance with Section 26 of the Drainage Act, Special Assessments have been made 
against Nextera Energy being the increased cost to the drainage work for replacing the access 
culverts across their Turbine Access laneway in three locations, due to the construction and 
operation of the wind turbines. The Special Assessments shall be made up of the actual cost of this 
work and both the final and estimated values of the Special Assessments are to be calculated as 
follows: 

Drain Cost of Work 
Exist. Salvaged 
Culvert 

Plus 
Administration 
Cost 

Plus Interest, 
Contract Security, 
& Net H.S.T. 

Special 
Assessment 

Drain No. 1 $14,280.00 $3,000.00 $860.00 $18,140.00 

Drain No. 2 $12,480.00 $1,990.00 $3,000.00 $770.00 $18,240.00 

Branch A-Open $11,730.00 $3,530.00 $3,000.00 $740.00 $19,000.00 

In future, if Nextera Energy requires additional crossing width of any or all of the above Turbine 
Access culverts, they shall request permission from the Municipality and shall be responsible for all 
costs. 

In accordance with Section 26 of the Drainage Act, a Special Assessment has been made 
against the Municipality of North Middlesex for the cost of locating and determining the elevation of 
the watermain along Bornish Drive, being the increased cost to the drainage works due to the 
construction and operation of their utility. The Special Assessment shall be as shown on Schedule 
'C'. 

In accordance with Section 26 of the Drainage Act, a Special Assessment has been made against 
Nextera Energy for the cost of locating and determining the elevation of their high voltage lines under 
Drains 1, 2, and Branch A - Open Portion, being the increased cost to the drainage works due to the 
construction and operation of their utility. The Special Assessment shall be as shown on Schedule 
'C'. 

If any additional work is required to the drainage works due to the existence of buried utilities 
such as gas/water/oil pipelines, communications cables, etc. or if any of the utilities require relocation 
or repair then the extra costs incurred shall be borne by the utility involved in accordance with the 
provisions of Section 26 of the Drainage Act. This shall apply for work through this report and for 
future maintenance. 





11 

Section  29   Section  30 
CON.       LOT ROLL NUMBER (Owner)   Damages TOTALS 

DRAIN No. 1 
Geographic West Williams 
13 W½9 049-030-024(Sylvan Acres) $ 3,080.00 $ 3,500.00 $ 6,580.00 
13 10 049-030-023(Sylvan Acres) 3,080.00 3,080.00 
14 9 049-030-049(Chunky Pork Farms Ltd.) 960.00 1,090.00 2,050.00 
14 10 049-030-050(Coroba Farms Ltd.) 960.00 960.00

   ================================= 
        Total Allowances $ 8,080.00 $ 4,590.00 $ 12,670.00

   ================================= 

TOTAL ALLOWANCES ON DRAIN No. 1 $ 12,670.00 

BRANCH A - Open Portion 
Geographic West Williams 
13 E½9 049-030-025(Chunky Pork Farms Ltd.) $ 5,540.00 $ 4,200.00 $ 9,740.00 
13 W½9 049-030-024(Sylvan Acres) 4,950.00 4,950.00 
14 9 049-030-049(Chunky Pork Farms Ltd.) 2,590.00 2,950.00 5,540.00

   ================================= 
        Total Allowances $ 13,080.00 $ 7,150.00 $ 20,230.00

   ================================= 

TOTAL ALLOWANCES ON BRANCH A - Open Portion $ 20,230.00 

BRANCH A - Closed Portion 
Geographic West Williams 
12 E½9 049-030-014(M. Kustermans) $ 50.00 $ 70.00 $ 120.00 
13 E½9 049-030-025(Chunky Pork Farms Ltd.) 1,670.00 2,050.00 3,720.00

   ================================= 
$ 1,720.00 $ 2,120.00 $ 3,840.00

   ================================= 

TOTAL ALLOWANCES ON BRANCH A - Closed Portion $ 3,840.00 

BRANCH  B 
Geographic West Williams 
12 W½9&E½10 049-030-015(Highbridge Holsteins) $ 50.00 $ 70.00 $ 120.00 
13 W½9 049-030-024(Sylvan Acres) 5,810.00 7,100.00 12,910.00 

   ================================= 
        Total Allowances $ 5,860.00 $ 7,170.00 $ 13,030.00

   ================================= 

TOTAL ALLOWANCES ON BRANCH  B $ 13,030.00 

  Right-of-Way 

SCHEDULE  ' A ' -  ALLOWANCES 

SYLVAN ACRES DRAIN 2026 
Municipality of North Middlesex 
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Section  29   Section  30 
CON.       LOT ROLL NUMBER (Owner)   Damages TOTALS 

BRANCH  C 
Geographic West Williams 
12 W½9&E½10 049-030-015(Highbridge Holsteins) $ 50.00 $ 70.00 $ 120.00 
13 10 049-030-023(Sylvan Acres) 4,910.00 6,000.00 10,910.00

   ================================= 
        Total Allowances $ 4,960.00 $ 6,070.00 $ 11,030.00

   ================================= 

TOTAL ALLOWANCES ON BRANCH  C $ 11,030.00 

DRAIN No.2 
Geographic West Williams 
13 10 049-030-023(Sylvan Acres) $ 6,550.00 $ 3,730.00 $ 10,280.00 
14 10 049-030-050(Coroba Farms Ltd.) 12,680.00 4,510.00 17,190.00 
14 11 049-030-052(Kenvalley Farms Ltd.) 2,400.00 2,730.00 5,130.00 

Sect 31 Exist Drain 049-030-052(Kenvalley Farms Ltd.) Ex 1200mm CSP 5,520.00
   ================================= 

        Total Allowances $ 21,630.00 $ 10,970.00 $ 38,120.00
   ================================= 

TOTAL ALLOWANCES ON DRAIN No.2 $ 38,120.00 

BRANCH D 
Geographic West Williams 
12 W½9&E½10 049-030-015(Highbridge Holsteins) $ 50.00 $ 70.00 $ 120.00 
13 10 049-030-023(Sylvan Acres) 5,090.00 6,220.00 11,310.00

   ================================= 
        Total Allowances $ 5,140.00 $ 6,290.00 $ 11,430.00

   ================================= 

TOTAL ALLOWANCES ON BRANCH D $ 11,430.00 

BRANCH D2 
Geographic West Williams 
12 E½10&11 049-030-016(M.& R. Berkers) $ 50.00 $ 270.00 $ 320.00 
13 10 049-030-023(Sylvan Acres) 930.00 1,280.00 2,210.00 

   ================================= 
        Total Allowances $ 980.00 $ 1,550.00 $ 2,530.00

   ================================= 

TOTAL ALLOWANCES ON BRANCH D2 $ 2,530.00 

Municipality of North Middlesex 

  Right-of-Way 

SCHEDULE  ' A ' -  ALLOWANCES   (Cont'd) 

SYLVAN ACRES DRAIN 2026 
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Section  29   Section  30 
CON.       LOT ROLL NUMBER (Owner)   Damages TOTALS 

BRANCH   E 
Geographic West Williams 
12 E½10&11 049-030-016(M.& R. Berkers) $ 50.00 $ 70.00 $ 120.00 
13 10 049-030-023(Sylvan Acres) 2,460.00 3,000.00 5,460.00 
13 11 049-030-022(B. Roelands) 1,430.00 1,750.00 3,180.00 

   ================================= 
        Total Allowances $ 3,940.00 $ 4,820.00 $ 8,760.00

   ================================= 

TOTAL ALLOWANCES ON BRANCH   E $ 8,760.00

TOTAL ALLOWANCES ON THE SYLVAN ACRES DRAIN 2026 $ 121,640.00 

  Right-of-Way 

Municipality of North Middlesex 

SCHEDULE  ' A ' -  ALLOWANCES   (Cont'd)   (Cont'd) 

SYLVAN ACRES DRAIN 2026 
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    We have made an estimate of the cost of the proposed work which is outlined in detail as follows: 

DRAIN No. 1 

Mobilization of equipment $ 500.00 

408 meters of open ditch reconstruction (Approx. 1,100 m³ ) $ 7,700.00 

Levelling of excavated material $ 2,750.00 

Clearing & grubbing $ 1,000.00 

Supply and install precast recycled as block drop weirs on 300mm granular base 
with quarry stone rip-rap on bank at specified locations in ditch (3 per location) 
(Approx. 15 - 1.2m x 0.6m x 0.6m blocks,  8 tonnes granular and 
18m³ quarry stone req'd) $ 7,800.00 

Regrade ditch banks, seed, supply and place N.A.G. S75 Erosion Control Blanket 
on banks and ditch bottom 
(Approx. 2,540 m² seeding required) $ 3,050.00 
(Approx. 2,715 m² ECB required) $ 13,880.00 

Construct the following helical corrugated aluminized steel pipe as new farm/access 
culvert including removal and salvage of existing structure (where applicable):
     Sta. 0+139±  049-030-024 Sylvan Acres Inc.(Wind Turbine Access) 

Remove exist. 1200mm CSP and leave for owner, 
Supply & delivery of 13.5 m - 1200mm dia, 2.0mm thick, 125mm x 25mm cor. $ 5,180.00 
Installation of pipe as Turbine access culvert including supply and installation 
of bedding and backfill, and disposal of unacceptable material $ 5,800.00 
Supply and installation of quarry stone riprap (11m³) $ 3,300.00 

Regrade ditch banks, seed, supply and place N.A.G. C350 Erosion Control Mat 
around bend with quarry stone rip-rap base 
protection on resloped and seeded bank 
(Approx. 16 m³ quarry stone required) $ 4,800.00 
(Approx. 30 m² C350 ECM required) $ 1,050.00 

Contract security financing $ 840.00 

Contingencies $ 2,500.00 

Allowances under Sections 29 & 30 of the Drainage Act $ 12,670.00 

SYLVAN ACRES DRAIN 2026 

Municipality of North Middlesex 

SCHEDULE 'B'  - COST ESTIMATE 
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SCHEDULE 'B'  - COST ESTIMATE (cont'd) 

SYLVAN ACRES DRAIN 2026 
Municipality of North Middlesex 

DRAIN No.2 

Mobilization of equipment $ 500.00 

273 meters of open ditch reconstruction (Approx. 540 m³ ) including raising ditch bottom 
to grade where indicated on profile by filling with and compacting excavated material $ 6,480.00 

700 meters of open ditch reconstruction (Approx. 2050 m³ ) $ 14,350.00 

Levelling of excess excavated material $ 6,600.00 

Clearing & grubbing $ 1,200.00 

Supply and install precast recycled block as drop weirs on 300mm granular base 
with quarry stone rip-rap on bank at specified locations in ditch (3 per location) 
(Approx. 15 - 1.2m x 0.6m x 0.6m blocks,  8 tonnes granular and 
18m³ quarry stone req'd) $ 7,800.00 

Regrade ditch banks, seed, supply and place N.A.G. S75 Erosion Control Blanket 
on banks and ditch bottom 
(Approx. 7,950 m² seeding required) $ 9,540.00 
(Approx. 8,350 m² ECB required) $ 42,050.00 

Construct the following helical corrugated aluminized steel pipe as new farm/access 
culverts including removal and salvage of existing structures (where applicable):
     Sta. 0+184±  049-030-052 Kenvalley Farms Ltd. 

Supply & delivery of 18 m - 1600mm dia, 2.8mm thick, 125mm x 25mm cor. $ 12,830.00 
Installation of pipe including supply and installation of bedding and backfill, 
and disposal of unacceptable material $ 6,800.00 
salvage of existing pipe culvert and hauling to specified locations $ 1,800.00 
Supply and installation of quarry stone riprap (10m³) $ 3,000.00 

     Sta. 0+339±   049-030-050 Coroba Farms Ltd. 
Supply & delivery of 14 m - 1600mm dia, 2.8mm thick, 125mm x 25mm cor. $ 9,980.00 
Installation of pipe including supply and installation of bedding and backfill, $ 
and disposal of exist culvert and unacceptable material $ 5,200.00 
Supply and installation of quarry stone riprap (11m³) $ 3,300.00 

     Sta. 1+182±  049-030-050 Sylvan Acres Inc 049-030-050 Cordoba Farms Ltd. 
(Wind Turbine Access) 
Supply & delivery of 7.5 m - 1200mm dia, 2.0mm thick, 125mm x 25mm cor. $ 3,380.00 
Extend with exist. 6.5 m length of 1200mm dia. CSP (with 900mm wide 
coupler) and installation of pipe as new turbine access culvert including supply & 
installation of bedding and backfill,and disposal of exist culvert and 
unacceptable material $ 5,800.00 
Supply and installation of quarry stone riprap (11m³) $ 3,300.00 

Supply and install quarry stone rip-rap around existing tile outlets (12) 
including one rodent gate (approx. 24m³ quarry stone required) $ 7,200.00 
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SCHEDULE 'B'  - COST ESTIMATE (cont'd) 

SYLVAN ACRES DRAIN 2026 
Municipality of North Middlesex 

DRAIN No.2 (cont'd) 

Regrade ditch banks, seed, supply and place N.A.G. C350 Turf Reinforcement  Mat 
around bend with quarry stone rip-rap base 
protection on resloped and seeded bank 
(Approx. 88 m² C350 TRM required) $ 2,500.00 
(Approx. 33 m³ quarry stone required) $ 9,900.00 

Contract security financing $ 2,450.00 

Contingencies $ 4,000.00 

Allowances under Sections 29 & 30 of the Drainage Act $ 32,600.00 
Allowances under Section 31 of the Drainage Act Ex 1200mm CSP $ 5,520.00 

BRANCH A - Open Portion 

Mobilization of equipment $ 500.00 

550 meters of open ditch reconstruction (Approx. 1,600 m³ excav. and 150 m³ fill) $ 11,100.00 

70 meters of open ditch construction (Approx. 60m³) $ 840.00 

Hauling of excavated material from bank resloping to downstream to bank fill 
area from Sta. 0+500± to 0+550  (Approx. 150m³) $ 1,800.00 

Levelling of remaining excavated material $ 2,100.00 

Clearing & grubbing $ 2,500.00 

Supply and install precast waste block drop weirs on 300mm granular base 
with quarry stone rip-rap on bank at specified locations in ditch (3 per location) 
(Approx. 12 - 1.2m x 0.6m x 0.6m blocks,  6.4 tonnes granular and 
14m³ quarry stone req'd) $ 6,140.00 

Regrade ditch banks, seed, supply and place N.A.G. C350 Turf Reinforcement Mat 
around bend with quarry stone rip-rap base 
protection on resloped and seeded bank 
(Approx. 48 m² C350 TRM required) $ 1,500.00 
(Approx. 26 m³ quarry stone required) $ 7,800.00 

Construct berm with overflow chute & low flow pipe  with 100m³  imported clay and 
100m³  fill from adjacent borrow in accordance with profile and detail on Dwg. 3 of 5 including:
     Supply & installation of 12m - 600mm dia. HDPE pipe (two lengths),  bedding material,
     compaction, C 350 Turf Reinforcement Mat  in overflow and and quarry stone rip-rap on 
     adjacent bank as per detail (Approx. 6m³  quarry stone & 35m² C350  TRM required) $ 8,820.00 
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SCHEDULE 'B'  - COST ESTIMATE (cont'd) 

SYLVAN ACRES DRAIN 2026 
Municipality of North Middlesex 

BRANCH A - Open Portion (cont'd) 

Construct the following helical corrugated aluminized steel pipe as new farm/access 
culverts including removal and salvage of existing structure (where applicable):
     Sta. 0+026±  049-030-050 Sylvan Acres Inc 049-030-049 Chunky Pork Farms Ltd. 

(Wind Turbine Access) 
Supply & delivery of 4.0 m - 1200mm dia, 2.0mm thick, 125mm x 25mm cor. $ 2,030.00 
Extend with exist. 11.5 m length of 1200mm dia. CSP (with 900mm wide 
coupler) and installation of pipe as new turbine access culvert including supply & 
installation of bedding and backfill,and disposal of exist culvert and 
unacceptable material $ 5,800.00 
Supply and installation of quarry stone riprap (13m³) $ 3,900.00 

Regrade ditch banks, seed, supply and place N.A.G.C350 Turf Reinforcement  Mat 
on banks and ditch bottom 
(Approx. 4,030 m² seeding required) $ 4,840.00 
(Approx. 4,230 m² ECB required) $ 21,450.00 

Contract security financing $ 1,220.00 

Contingencies $ 2,000.00 

Allowances under Sections 29 & 30 of the Drainage Act $ 20,230.00 

BRANCH A - Closed Portion 

Mobilization of equipment $ 500.00 

Supply & install 6 meters of 300mm dia., H.D.P.E. outlet pipe including 
rodent gate, shot rock mixed with gabion stone, concrete recycled blocks on 
300mm granular base as overflow chute and bank protection 
(Approx. 14m³ rip-rap,  3 - 1.2m x 0.6m x 0.6m blocks,  1.6 tonnes granular req'd) $ 6,510.00 

Installation of the following concrete field tile including supply & installation of 
geotextile around tile joints and bedding & backfill material for HDPE pipe 

6 meters of 200mm dia. HDPE sewer pipe $ 360.00 
87 meters of 250mm dia. concrete tile $ 2,110.00 
95 meters of 300mm dia. concrete tile $ 2,370.00 

Supply of the above listed tile/pipe $ 3,840.00 

Strip, stockpile and relevel topsoil from tile trench and adjacent working area 
(4m wide) specified on drawings (approx. 194m) $ 1,160.00 

17.0 meters of 250mm sewer pipe 
Supply $ 570.00 
Installation under Bornish Drive by open cut $ 5,950.00 

Supply and install one 900mm x 1200mm ditch inlet catchbasin and one 
900mm x 1200mm standard catchbasin (benched) including grates &  lead $ 7,600.00 
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SCHEDULE 'B'  - COST ESTIMATE (cont'd) 

SYLVAN ACRES DRAIN 2026 
Municipality of North Middlesex 

BRANCH A - Closed Portion (cont'd) 

Exposing and locating existing tiles $ 150.00 

Exposing and locating existing utilities $ 600.00 

Tile connections as noted on plan $ 300.00 

Contract security financing $ 480.00 

Tile connections and contingencies $ 800.00 

Allowances under Sections 29 & 30 of the Drainage Act $ 3,840.00 

BRANCH  B 

Mobilization of equipment $ 500.00 

Supply & install 6 meters of 450mm dia., H.D.P.E. outlet pipe including 
   rodent gate and shot rock protection, overflow chute and stilling basin
   (Approximately 25m³ quarry stone req'd) $ 10,030.00 

Installation of the following concrete field tile including supply & 
installation of geotextile around tile joints 

50 meters of 300mm dia. concrete tile $ 1,250.00 
325 meters of 350mm dia. concrete tile $ 8,450.00 
246 meters of 400mm dia. concrete tile $ 6,700.00 
23 meters of 450mm dia. concrete tile $ 660.00 

Supply of the above listed tile $ 18,710.00 

Strip, stockpile and relevel topsoil from tile trench and adjacent working area 
(4m wide) specified on drawings (approx. 650m) $ 3,900.00 

17.0 meters of 300mm sewer pipe 
Supply $ 760.00 
Installation under Bornish Drive by open cut $ 5,950.00 

Supply and install two 900mm x 1200mm ditch inlet catchbasins and one 900mm x 
1200mm catchbasin, including Turfmat overflow chute at exist. Berm, grates &  leads $ 11,500.00 

Exposing and locating existing tile drains $ 150.00 

Exposing and locating existing utilities $ 300.00 

Tile connections as noted on plan including fittings $ 600.00 

Contract security financing $ 1,040.00 

Tile connections and contingencies $ 2,000.00 

Allowances under Sections 29 & 30 of the Drainage Act $ 13,030.00 
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SCHEDULE 'B'  - COST ESTIMATE (cont'd) 

SYLVAN ACRES DRAIN 2026 
Municipality of North Middlesex 

BRANCH  C 

Mobilization of equipment $ 500.00 

Supply & install 6 meters of 450mm dia., H.D.P.E. outlet pipe including 
   rodent gate and shot rock protection, overflow chute and stilling basin
   (Approximately 25m³ quarry stone req'd) $ 10,030.00 

Installation of the following concrete field tile including supply & 
installation of geotextile around tile joints 

218 meters of 300mm dia. concrete tile $ 5,450.00 
275 meters of 350mm dia. concrete tile $ 7,150.00 
54 meters of 450mm dia. concrete tile $ 1,550.00 

Supply of the above listed tile $ 13,980.00 

Strip, stockpile and relevel topsoil from tile trench and adjacent working area 
(4m wide) specified on drawings (approx. 553m) $ 3,320.00 

17.0 meters of 300mm sewer pipe 
Supply $ 760.00 
Installation under Bornish Drive by open cut $ 5,950.00 

Supply and install one 900mm x 1200mm ditch inlet catchbasin and one 
900mm x 1200mm standard catchbasin (benched)  including grates &  lead $ 7,600.00 

Exposing and locating existing tile drains $ 150.00 

Exposing and locating existing utilities $ 300.00 

Tile connections as noted on plan $ 100.00 

Contract security financing $ 850.00 

Tile connections and contingencies $ 2,000.00 

Allowances under Sections 29 & 30 of the Drainage Act $ 11,030.00 
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SCHEDULE 'B'  - COST ESTIMATE (cont'd) 

SYLVAN ACRES DRAIN 2026 
Municipality of North Middlesex 

BRANCH D 

Mobilization of equipment $ 500.00 

Supply & install 6 meters of 750mm dia., H.D.P.E. outlet pipe including 
   rodent gate and shot rock protection, overflow chute and stilling basin
   (Approximately 22m³ quarry stone req'd) $ 10,060.00 

Installation of the following concrete field tile including supply & 
installation of geotextile around tile joints 

251 meters of 400mm dia. concrete tile $ 6,840.00 
197 meters of 450mm dia. concrete tile $ 5,670.00 
30 meters of 525mm dia. concrete tile $ 920.00 
84 meters of 675mm dia. concrete tile $ 3,170.00 

Supply of the above listed tile $ 24,380.00 

Supply & Installation of the following sewer pipe (with rubber gaskets) 
including supply, installation and compaction of bedding and backfill materials 

5 meters of 450mm dia. sewer pipe 380.00 
Supply of the above listed sewer pipe $ 500.00 

Strip, stockpile and relevel topsoil from tile trench and adjacent working area 
(4m wide) specified on drawings (approx. 573m) $ 3,440.00 

17.0 meters of 450mm sewer pipe 
Supply $ 1,710.00 
Installation under Bornish Drive by open cut $ 5,950.00 

Supply and install one 900mm x 1200mm ditch inlet catchbasin and one 
900mm x 1200mm standard catchbasins (benched)  including grates &  lead $ 7,600.00 

Exposing and locating existing tile drains $ 150.00 

Exposing and locating existing utilities $ 300.00 

Tile connections as noted on plan including fittings $ 1,000.00 

Contract security financing $ 1,090.00 

Tile connections and contingencies $ 2,500.00 

Allowances under Sections 29 & 30 of the Drainage Act $ 11,430.00 



21 
SCHEDULE 'B'  - COST ESTIMATE (cont'd) 

SYLVAN ACRES DRAIN 2026 
Municipality of North Middlesex 

BRANCH D2 

Mobilization of equipment $ 500.00 

Installation of the following concrete field tile including supply & 
installation of geotextile around tile joints 

105 meters of 300mm dia. concrete tile $ 2,620.00
Supply of the above listed tile $ 2,280.00 

Supply & Installation of the following sewer pipe (with rubber gaskets) 
including supply, installation and compaction of bedding and backfill materials 

6 meters of 450mm dia. sewer pipe 450.00 
Supply of the above listed sewer pipe $ 600.00 

Strip, stockpile and relevel topsoil from tile trench and adjacent working area 
(4m wide) specified on drawings (approx. 111m) $ 670.00 

17.0 meters of 300mm sewer pipe 
Supply $ 770.00 
Installation under Bornish Drive by open cut $ 5,950.00 

Supply and install one 900mm x 1200mm ditch inlet catchbasin and one 
900mm x 1200mm standard catchbasins (benched)  including grates &  lead $ 7,600.00 

Exposing and locating existing tile drains $ 150.00 

Exposing and locating existing utilities $ 300.00 

Tile connections as noted on plan including fittings $ 150.00 

Contract security financing $ 330.00 

Tile connections and contingencies $ 1,000.00 

Allowances under Sections 29 & 30 of the Drainage Act $ 2,530.00 
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SCHEDULE 'B'  - COST ESTIMATE (cont'd) 

SYLVAN ACRES DRAIN 2026 
Municipality of North Middlesex 

BRANCH   E 

Mobilization of equipment $ 500.00 

Installation of the following concrete field tile including supply & 
installation of geotextile around tile joints 

37 meters of 350mm dia. concrete tile $ 960.00 
400 meters of 400mm dia. concrete tile $ 10,890.00 

Supply of the above listed tile $ 14,400.00 

Strip, stockpile and relevel topsoil from tile trench and adjacent working area 
(4m wide) specified on drawings (approx. 437m) $ 2,620.00 

17.0 meters of 375mm sewer pipe 
Supply $ 1,140.00 
Installation under Bornish Drive by open cut $ 5,950.00 

Supply and install one 900mm x 1200mm ditch inlet catchbasin and one 
900mm x 1200mm standard catchbasin (benched)  including grates &  lead 
and six concrete recycled blocks (1.2m x 0.6m x 0.6m around std C.B.) $ 8,800.00 

Exposing and locating existing tile drains $ 150.00 

Exposing and locating existing utilities $ 300.00 

Tile connections as noted on plan $ 100.00 

Contract security financing $ 690.00 

Tile connections and contingencies $ 500.00 

Allowances under Sections 29 & 30 of the Drainage Act $ 8,760.00 

ADMINISTRATION 

Conservation Authority Review Fee $ 450.00 

Interest and Net Harmonized Sales Tax $ 23,729.00 

Survey, Plan and Final Report $ 77,546.00 

Expenses $ 3,465.00 

Supervision and  Final Inspection $ 30,000.00 

TOTAL ESTIMATED COST $ 883,300.00 
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SYLVAN ACRES DRAIN 2026 
Municipality of North Middlesex 

Job No.   224308 June 3, 2026 
 HECTARES 

     CON.  LOT  AFFECTED ROLL No. (OWNER)  BENEFIT              OUTLET          TOTAL        

DRAIN No. 1 
Geographic West Williams 

12 E½9 8.8 049-030-014(M. Kustermans) $ $ 2,165.00 $ 2,165.00 
12 W½9&E½10 17.0 049-030-015(Highbridge Holsteins) 13,147.00 13,147.00 
13 E½9 19.3 049-030-025(Chunky Pork Farms Ltd.) 1,315.00 1,315.00 
13 W½9 20.2 049-030-024(Sylvan Acres) 14,980.00 13,336.00 28,316.00 
13 10 10.0 049-030-023(Sylvan Acres) 4,990.00 6,865.00 11,855.00 
14 9 - 049-030-049(Chunky Pork Farms Ltd.) 4,050.00 4,050.00 
14 10 - 049-030-050(Coroba Farms Ltd.) 2,180.00 2,180.00 

================================== 
TOTAL ASSESSMENT ON LANDS $ 26,200.00 $ 36,828.00 $ 63,028.00 

================================== 
Kerwood Rd(Cty 6) 0.7 County of Middlesex $ $ 205.00 $ 205.00 
Bornish Drive 1.2 Municipality of North Middlesex 2,267.00 2,267.00 

================================== 
TOTAL ASSESSMENT ON ROADS $ $ 2,472.00 $ 2,472.00 

================================== 

SPECIAL ASSESSMENT against Nextera Energy for the cost of replacing 
and lowering their access culvert across Drain No. 1 $ 18,140.00 

SPECIAL ASSESSMENT against Nextera Energy for the cost of crossing their high voltage cable $ 840.00 

TOTAL ASSESSMENT ON THE DRAIN No. 1 $ 84,480.00 

BRANCH A - Open Portion 
Geographic West Williams 

12 E½9 8.8 049-030-014(M. Kustermans) $ $ 15,028.00 $ 15,028.00 
12 W½9&E½10 0.6 049-030-015(Highbridge Holsteins) 663.00 663.00 
13 E½9 19.3 049-030-025(Chunky Pork Farms Ltd.) 24,290.00 29,525.00 53,815.00 
13 W½9 3.9 049-030-024(Sylvan Acres) 10,890.00 4,309.00 15,199.00 
14 9 - 049-030-049(Chunky Pork Farms Ltd.) 10,750.00 10,750.00 

================================== 
TOTAL ASSESSMENT ON LANDS $ 45,930.00 $ 49,525.00 $ 95,455.00 

================================== 
Kerwood Rd(Cty 6) 0.7 County of Middlesex $ $ 5,503.00 $ 5,503.00 
Bornish Drive 0.4 Municipality of North Middlesex 2,652.00 2,652.00 

================================== 
TOTAL ASSESSMENT ON ROADS $ $ 8,155.00 $ 8,155.00 

================================== 

SPECIAL ASSESSMENT against Nextera Energy for the cost of replacing 
and lowering their access culvert across Branch A - Open Portion $ 19,000.00 

SPECIAL ASSESSMENT against Nextera Energy for the cost of crossing their high voltage cable $ 840.00 

TOTAL ASSESSMENT ON THE BRANCH A - Open Portion $ 123,450.00 

SCHEDULE  ' C ' -  ASSESSMENT  FOR  CONSTRUCTION 



24 SCHEDULE  ' C ' -  ASSESSMENT  FOR  CONSTRUCTION (Cont'd) 

SYLVAN ACRES DRAIN 2026 
Municipality of North Middlesex 

  * = Non-agricultural 
 HECTARES NON 

     CON.  LOT  AFFECTED ROLL No. (OWNER) GRANTABLE  BENEFIT              OUTLET          TOTAL        

BRANCH A - Closed Portion 
Geographic West Williams 

12 E½9 8.8 049-030-014(M. Kustermans) $ 281.00 $ 3,520.00 $ 5,888.00 $ 9,689.00 
12 W½9&E½10 0.6 049-030-015(Highbridge Holsteins) 10.00 260.00 270.00 
13 E½9 1.7 049-030-025(Chunky Pork Farms Ltd.) 490.00 16,140.00 2,139.00 18,769.00 

============================================ 
TOTAL ASSESSMENT ON LANDS $ 781.00 $ 19,660.00 $ 8,287.00 $ 28,728.00 

============================================ 

Bornish Drive 0.4 Municipality of North Middlesex $ 89.00 $ 6,305.00 $ 1,038.00 $ 7,432.00
============================================ 

TOTAL ASSESSMENT ON ROADS $ 89.00 $ 6,305.00 $ 1,038.00 $ 7,432.00 
============================================ 

SPECIAL ASSESSMENT against the Municipality of North Middlesex 
for the increased cost of constructing a 250mm smooth wall plastic pipe under 
Bornish Drive by open cut $ 7,710.00 

SPECIAL ASSESSMENT against the Municipality of North Middlesex for the cost 
of crossing their watermain $ 470.00 

TOTAL ASSESSMENT ON THE BRANCH A - Closed Portion $ 44,340.00 



25 SCHEDULE  ' C ' -  ASSESSMENT  FOR  CONSTRUCTION (Cont'd) 

SYLVAN ACRES DRAIN 2026 
Municipality of North Middlesex 

  * = Non-agricultural 
 HECTARES NON 

     CON.  LOT  AFFECTED ROLL No. (OWNER) GRANTABLE  BENEFIT              OUTLET          TOTAL        

BRANCH B 
Geographic West Williams 

12 E½9 2.5 049-030-014(M. Kustermans) $ 295.00 $ $ 3,058.00 $ 3,353.00 
12 W½9&E½10 8.7 049-030-015(Highbridge Holsteins) 2,165.00 3,400.00 21,283.00 26,848.00 
13 W½9 7.5 049-030-024(Sylvan Acres) 4,946.00 39,840.00 9,174.00 53,960.00 

============================================ 
TOTAL ASSESSMENT ON LANDS $ 7,406.00 $ 43,240.00 $ 33,515.00 $ 84,161.00 

============================================ 

Bornish Drive 0.4 Municipality of North Middlesex $ 414.00 $ 5,820.00 $ 2,935.00 $ 9,169.00 
============================================ 

TOTAL ASSESSMENT ON ROADS $ 414.00 $ 5,820.00 $ 2,935.00 $ 9,169.00 
============================================ 

SPECIAL ASSESSMENT against the Municipality of North Middlesex 
for the increased cost of constructing a 300mm smooth wall plastic pipe under 
Bornish Drive by open cut $ 7,830.00 

SPECIAL ASSESSMENT against the Municipality of North Middlesex for the cost 
of crossing their watermain $ 470.00 

TOTAL ASSESSMENT ON BRANCH B $ 101,630.00 

BRANCH C 
Geographic West Williams 
12 W½9&E½10 7.7 049-030-015(Highbridge Holsteins) $ 1,491.00 $ 3,390.00 $ 17,297.00 $ 22,178.00 
13 W½9 2.8 049-030-024(Sylvan Acres) 228.00 2,830.00 3,058.00 
13 10 6.8 049-030-023(Sylvan Acres) 3,404.00 32,540.00 7,637.00 43,581.00 

============================================ 
TOTAL ASSESSMENT ON LANDS $ 5,123.00 $ 35,930.00 $ 27,764.00 $ 68,817.00 

============================================ 

Bornish Drive 0.4 Municipality of North Middlesex $ 317.00 $ 5,790.00 $ 2,696.00 8,803.00 
============================================ 

TOTAL ASSESSMENT ON ROADS $ 317.00 $ 5,790.00 $ 2,696.00 $ 8,803.00 
============================================ 

SPECIAL ASSESSMENT against the Municipality of North Middlesex 
for the increased cost of constructing a 300mm smooth wall plastic pipe under 
Bornish Drive by open cut $ 7,830.00 

SPECIAL ASSESSMENT against the Municipality of North Middlesex for the cost 
of crossing their watermain $ 470.00 

TOTAL ASSESSMENT ON BRANCH C $ 85,920.00 
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SCHEDULE  ' C ' -  ASSESSMENT  FOR  CONSTRUCTION (Cont'd)

SYLVAN ACRES DRAIN 2026
Municipality of North Middlesex

  * = Non-agricultural
  HECTARES SPECIAL 

     CON.   LOT   AFFECTED ROLL No. (OWNER) BENEFIT   BENEFIT             OUTLET            TOTAL        

DRAIN No.2
Geographic West Williams

12 W½9&E½10 11.8 049-030-015(Highbridge Holsteins) $ $ $ 17,541.00 $ 17,541.00
12 E½10&11 20.7 049-030-016(M.& R. Berkers) 30,771.00 30,771.00
13 10 30.5 049-030-023(Sylvan Acres) 28,550.00 38,546.00 67,096.00
13 11 2.3 049-030-022(B. Roelands) 3,419.00 3,419.00
14 10 23.8 049-030-050(Coroba Farms Ltd.) 8,940.00 30,180.00 17,690.00 56,810.00
14 11 2.5 049-030-052(Kenvalley Farms Ltd.) 10,760.00 7,590.00 446.00 18,796.00

 =============================================
TOTAL ASSESSMENT ON LANDS $ 19,700.00 $ 66,320.00 $ 108,413.00 $ 194,433.00

=============================================

Coldstream Road 0.6 Municipality of North Middlesex $ 12,320.00 $ 10,980.00 $ 401.00 $ 23,701.00
Bornish Drive 1.1 Municipality of North Middlesex 4,906.00 4,906.00

=============================================
TOTAL ASSESSMENT ON ROADS $ $ 10,980.00 $ 5,307.00 $ 28,607.00

=============================================
SPECIAL ASSESSMENT against Nextera Energy for the cost of replacing
and lowering their access culvert across Drain No. 2 $ 18,240.00

SPECIAL ASSESSMENT against Nextera Energy for the cost of crossing their high voltage cable $ 840.00

TOTAL ASSESSMENT ON DRAIN No.2 $ 242,120.00
NON

BRANCH D GRANTABLE   BENEFIT             OUTLET            TOTAL        
Geographic West Williams

12 W½9&E½10 11.8 049-030-015(Highbridge Holsteins) $ 1,513.00 $ 3,330.00 $ 12,758.00 $ 17,601.00
12 E½10&11 20.7 049-030-016(M.& R. Berkers) 11,293.00 220.00 10,455.00 21,968.00
13 10 13.9 049-030-023(Sylvan Acres) 4,546.00 33,700.00 5,773.00 44,019.00
13 11 2.3 049-030-022(B. Roelands) 54.00 502.00 556.00

 =============================================
TOTAL ASSESSMENT ON LANDS $ 17,406.00 $ 37,250.00 $ 29,488.00 $ 84,144.00

=============================================

Bornish Drive 1.1 Municipality of North Middlesex $ 394.00 $ 7,690.00 $ 2,162.00 $ 10,246.00
=============================================

TOTAL ASSESSMENT ON ROADS $ 394.00 $ 7,690.00 $ 2,162.00 $ 10,246.00
=============================================

SPECIAL ASSESSMENT against the Municipality of North Middlesex for the increased cost of
constructing a 450mm smooth wall plastic pipe under Bornish Drive  by open cut $ 8,580.00

SPECIAL ASSESSMENT against the Municipality of North Middlesex for the cost
of crossing their watermain $ 470.00

TOTAL ASSESSMENT ON BRANCH D $ 103,440.00
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SCHEDULE  ' C ' -  ASSESSMENT  FOR  CONSTRUCTION (Cont'd) 

SYLVAN ACRES DRAIN 2026 
Municipality of North Middlesex 

  * = Non-agricultural 
 HECTARES NON 

     CON.  LOT  AFFECTED ROLL No. (OWNER) GRANTABLE  BENEFIT              OUTLET          TOTAL        

BRANCH D2 
Geographic West Williams 

12 E½10&11 4.1 049-030-016(M.& R. Berkers) $ 851.00 $ 3,280.00 $ 5,146.00 $ 9,277.00 
13 10 0.9 049-030-023(Sylvan Acres) 566.00 4,290.00 565.00 5,421.00 

============================================= 
TOTAL ASSESSMENT ON LANDS $ 1,417.00 $ 7,570.00 $ 5,711.00 $ 14,698.00 

============================================= 

Bornish Drive 0.3 Municipality of North Middlesex $ 183.00 $ 5,970.00 $ 1,129.00 7,282.00 
============================================= 

TOTAL ASSESSMENT ON ROADS $ 183.00 $ 5,970.00 $ 1,129.00 $ 7,282.00 
============================================= 

SPECIAL ASSESSMENT against the Municipality of North Middlesex 
for the increased cost of constructing a 300mm smooth wall plastic pipe under 
Bornish Drive by open cut $ 7,950.00 

SPECIAL ASSESSMENT against the Municipality of North Middlesex for the cost 
of crossing their watermain $ 470.00 

TOTAL ASSESSMENT ON BRANCH D2 $ 30,400.00 

BRANCH   E 
Geographic West Williams 

12 E½10&11 13.9 049-030-016(M.& R. Berkers) $ 3,108.00 $ 3,330.00 $ 15,374.00 $ 21,812.00 
13 10 3.6 049-030-023(Sylvan Acres) 3,192.00 13,020.00 1,991.00 18,203.00 
13 11 2.3 049-030-022(B. Roelands) 1,913.00 7,620.00 1,526.00 11,059.00 

============================================= 
TOTAL ASSESSMENT ON LANDS $ 8,213.00 $ 23,970.00 $ 18,891.00 $ 51,074.00 

============================================= 

Bornish Drive 0.5 Municipality of North Middlesex $ 537.00 $ 5,635.00 $ 1,659.00 7,831.00 
============================================= 

TOTAL ASSESSMENT ON ROADS $ 537.00 $ 5,635.00 $ 1,659.00 $ 7,831.00 
============================================= 

SPECIAL ASSESSMENT against the Municipality of North Middlesex 
for the increased cost of constructing a 375mm smooth wall plastic pipe under 
Bornish Drive by open cut $ 8,145.00 

SPECIAL ASSESSMENT against the Municipality of North Middlesex for the cost 
of crossing their watermain $ 470.00 

TOTAL ASSESSMENT ON BRANCH   E $ 67,520.00 

TOTAL ASSESSMENT ON THE SYLVAN ACRES DRAIN 2026 $ 883,300.00 



FOR INFORMATION PURPOSES ONLY 

Job No.  224308 June 3, 2026 

  * = Non-agricultural 
ROLL NUMBER TOTAL GRANTABLE    APPROX. 

(OWNER) ASSESSMENT      GRANT ALLOWANCES        NET 

Geographic West Williams 

049-030-014(M. Kustermans) $ 30,235.00 $ 9,886.00 $ 120.00 $ 20,229.00 576.00 
049-030-015(Highbridge Holsteins Ltd.) 98,248.00 31,023.00 360.00 66,865.00 5,179.00 
049-030-016(M.& R. Berkers) 83,828.00 22,859.00 440.00 60,529.00 15,252.00 
049-030-025(Chunky Pork Farms Ltd.) 73,899.00 24,470.00 13,460.00 35,969.00 490.00 
049-030-024(Sylvan Acres) 100,533.00 31,786.00 24,440.00 44,307.00 5,174.00 
049-030-023(Sylvan Acres) 190,175.00 59,489.00 43,250.00 87,436.00 11,708.00 
049-030-022(B. Roelands) 15,034.00 4,356.00 3,180.00 7,498.00 1,967.00 
049-030-049(Chunky Pork Farms Ltd.) 14,800.00 4,933.00 7,590.00 2,277.00 
049-030-050(Coroba Farms Ltd.) 58,990.00 19,663.00 18,150.00 21,177.00 
049-030-052(Kenvalley Farms Ltd.) 18,796.00 6,265.00 10,650.00 1,881.00 

* Coldstream Road $ 23,701.00 $ $ $ 23,701.00 
* Kerwood Rd(Cty 6) 5,708.00 5,708.00 
* Bornish Drive 60,588.00 60,588.00 

Non prorated Special Assessments 
*   Nextera Energy Culverts $ 55,380.00 $ $ $ 55,380.00 
*   Bornish Drive - Road Crossings 48,045.00 48,045.00 
*   Watermain crossings 2,820.00 2,820.00 
*   Nextera High Voltage Line Crossings 2,520.00 2,520.00 

$ 883,300.00 $ 214,730.00 $ 121,640.00 $ 546,930.00 $ 40,346.00 

SCHEDULE OF NET ASSESSMENT 

(for OMAFA) 
NON GRANTABLE 

ASSESSMENT 

SYLVAN ACRES DRAIN 2026 

Municipality of North Middlesex 
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SECTION A 
 

GENERAL WORK 
 

A.1 COMMENCEMENT AND COMPLETION OF WORK 
 

The work must commence immediately after the Contractor is notified of the acceptance of his tender or at a 
later date, if set out as a condition of the tender.  If weather creates poor ground or working conditions the 
Contractor may be required, at the discretion of the Engineer, to postpone or halt work until conditions become 
acceptable. 

As noted on the drawn, the contractor must first arrange for a preconstruction meeting to be held on the site 
with the Contractor and affected owners attending to review in detail the construction scheduling, access and other 
pertinent details.  The Contractor's costs for attending this meeting shall be included in his lump sum tender price.  
If the Contractor leaves the job site for a period of time after initiation of work, he shall give the Engineer and the 
Superintendent a minimum of twenty-four (24) hours’ notice prior to returning to the project. 

The work must be proceeded with in such a manner as to ensure its completion at the earliest possible date 
and within the time limit set out in the tender or in the contract documents. 

 
A.2 WORKING AREA AND ACCESS 
 

The working area available to the Contractor to construct the drain and related works including an access route 
to the drain shall be as specified on the drawings. 

Should the specified widths become inadequate due to unusual conditions, the Contractor shall notify the 
Engineer immediately in order that negotiations with the affected owners can take place. 

Where a Contractor exceeds the specified widths due to the nature of his operations and without authorization, 
he shall be held responsible for the costs of all additional damages and the amount shall be deducted from his 
contract price and paid to the affected owners by the Municipality. 

  
A.3 ROAD CROSSINGS 
 

.1 General 
 

.1 Scope: These specifications apply to all road crossings - Municipal, County, Regional, or Highway Roads.  
Where the word "Authority" is used, it shall be deemed to apply to the appropriate owning authority. These 
specifications in no way limit the Authority's Specifications and Regulations governing the construction of 
drains on their Road Allowance.  The Authority will supply no labour, equipment or materials for the 
construction of the road crossing unless otherwise noted on the drawings. 

 
.2 Road Occupancy Permit: Where applicable the Contractor must submit an Application for a Road 

Occupancy Permit to the Authority and allow a minimum of 5 working days (exclusive of holidays) for its 
review and issuance. 

 
.3 Road Closure Request and Construction Notification: The Contractor shall submit written notification of 

construction and request for road closure (if applicable) to the Road Authority/Public Works Manager and 
the Drainage Engineer or Superintendent for review and approval a minimum of five (5) working days  
(exclusive of holidays) prior to proceeding with any work on road allowance.  It shall be the Road 
Authority's responsibility to notify all the applicable emergency services, schools, etc. of the road closure 
or construction taking place. 

 
.4 Traffic Control: Where the Contractor is permitted to close the road to through traffic, the Contractor shall 

provide for and adequately sign the detour route to the satisfaction of the Road Authority.  Otherwise, the 
Contractor shall keep the road open to traffic at all times.  The Contractor shall provide, for the supply, 
erection and maintenance, suitable warning signs and/or flagmen in accordance with the Manual of Uniform 
Traffic Control Devices and to the satisfaction of the Road Authority to notify the motorists of work on the 
road ahead.  
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A.3 ROAD CROSSINGS (cont’d) 
 

.5 Site Meeting/Inspection: A site meeting shall be held with the affected parties to review in detail the crossing 
and/or its related works.  The Authority's Inspector and/or the Drainage Engineer will inspect the work 
while in progress to ensure that the work is done in strict accordance with the specifications. 

 
.6 Weather: No construction shall take place during inclement weather or periods of poor visibility. 

 
.7 Equipment: No construction material and/or equipment is to be left within 3 meters of the edge of pavement 

overnight or during periods of inclement weather. 
 

.2 Jacking and Boring 
 

.1 Material: The bore pipe shall consist of new, smooth wall steel pipe, meeting the requirements of H20 
loading for road crossings and E80 loading for railway crossings.  The minimum size, wall thickness and 
length shall be as shown on the drawings.  Where welding is required, the entire circumference of any joint 
shall be welded using currently accepted welding practices. 

 
.2 Site Preparation and Excavation: Where necessary, fences shall be carefully taken down as specified in 

the General Conditions.  Prior to any excavation taking place, all areas which will be disturbed shall be 
stripped of topsoil.  The topsoil is to be stockpiled in locations away from the bore operation, off the line of 
future tile placement and out of existing water runs or ditches.  The bore pit shall be located at the upstream 
end of the bore unless otherwise specified or approved.  Bore pits shall be kept back at least 1 meter from 
the edge of pavement and where bore pits are made in any portion of the shoulder, the excavated material 
shall be disposed of off the road allowance and the pit backfilled with thoroughly compacted Granular "A" 
for its entire depth. 

 
.3 Installation:  The pipe shall be installed in specified line and grade by a combination of jacking and boring. 

Upon completion of the operations, both ends of the bore pipe shall be left uncovered until the elevation 
has been confirmed by the Engineer or Superintendent.  The ends of the bore pipe shall be securely 
blocked off and the location marked by means of a stake extending from the pipe invert to 300mm above 
the surrounding ground surface. 

 

.4 Unstable Soil or Rock: The Contractor shall contact the Engineer immediately should unstable soil be 
encountered or if boulders of sufficient size and number to warrant concern are encountered.  Any bore 
pipe partially installed shall be left in place until alternative methods or techniques are determined by the 
Engineer after consultation with the Contractor, the Superintendent and the owning authority. 

 

.5 Tile Connections:  Prior to commencement of backfilling, all tile encountered in excavations shall be 
reconnected using material of a size comparable to the existing material.  Where the excavation is below 
the tile grade, a compacted granular base is to be placed prior to laying the tile.  Payment for each 
connection will be made at the rate outlined in the Form of Tender and Agreement. 

 

.6 Backfill:  Unless otherwise specified, the area below the proposed grade shall be backfilled with a crushed 
stone bedding.  Bore pits and excavations outside of the shoulder area may be backfilled with native 
material compacted to a density of 95% Standard Proctor.  All disturbed areas shall be neatly shaped, 
have the topsoil replaced and hand seeded.  Surplus material from the boring operation shall be removed 
from the site at the Contractor's expense. 

 

.7 Restoration:  The entire affected area shall be shaped and graded to original lines and grades, the topsoil 
replaced, and the area seeded down at the rate of 85 kg/per ha. unless otherwise specified or in accordance 
with the M.T.O. Encroachment Permit.  Fences shall be restored to their original condition in accordance 
with the General Conditions. 

 

.8 Acceptance:  All work undertaken by the Contractor shall be to the satisfaction of the Engineer. 
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A.3 ROAD CROSSINGS (cont’d) 
 

.3 Open Cut 
 

.1 Material: The culvert or sub-drain crossing pipe material shall be specified on the drawings. 
 

.2 Site Preparation and Excavation:  Where necessary, fences shall be carefully taken down as specified in 
the general conditions.  Prior to any excavation taking place, the areas which will be disturbed shall be 
stripped of topsoil.  The topsoil is to be stockpiled in locations away from the construction area. 

 

.3 Installation: The pipe shall be installed using bedding and cover material in accordance with Standard 
Detailed Drawing No. 2 or detail provided on drawings. 

 

.4 Unstable Soil or Rock: The Contractor shall contact the Engineer immediately should unstable soil be 
encountered or if boulders of sufficient size and number to warrant concern are encountered.  

 

.5 Tile Connections:  Prior to commencement of backfilling, all tiles encountered in excavations shall be 
reconnected using material of a size comparable to the existing material.  Where the excavation is below 
the tile grade, a compacted granular base is to be placed prior to laying the tile.  Payment for connections 
not shown on the drawings shall be an extra to the contract. 

 

.6 Backfill: Backfill from the top of the cover material up to the underside of road base shall meet the 
requirements for M.T.O. Granular "B".  The backfill shall be placed in lifts not exceeding 300mm in 
thickness and each lift shall be thoroughly compacted to produce a density of 98% Standard Proctor.  
Granular "B" road base for County Roads and Highways shall be placed to a 450mm thickness and 
Granular "A" shall be placed to a thickness of 200mm, both meeting M.T.O. requirements.  Granular road 
base materials shall be thoroughly compacted to produce a density of 100% Standard Proctor. 
 Where the road surface is paved, the Contractor shall be responsible for placing an HL-4 Hot Mix 
Asphalt patch of the same thickness as the existing pavement.  The asphalt patch shall be flush with the 
existing roadway on each side and not overlap.  If specified, the asphalt patch shall not be placed 
immediately over the road base and the Granular "A" shall be brought up flush with the existing asphalt 
and a liberal amount of calcium chloride shall be spread on the gravel surface.  The asphalt patch must 
be completed within the time period set out on the drawing. 
 The excavated material from the trench beyond a point 2.5 meters from the travelled portion or beyond 
the outside edge of the gravel shoulder, may be used as backfill in the trench in the case of covered drains.  
This material should be compacted in layers not exceeding 600mm.   

 
A.4 SURPLUS EXCAVATED MATERIAL AND GRAVEL 
 

 Excess excavated material from open cut installation through roads, railways, laneways and lawn/grass areas, 
shall be removed and disposed of off-site by the Contractor as part of their lump sum installation price.  If as a 
result of any work, gravel or crushed stone is required and not all the gravel or crushed stone is used in the 
construction of the works, the Contractor shall haul away such surplus gravel or stone unless otherwise approved. 

 
A.5 FENCES 
 

No earth shall be placed against fences and all fences removed by the Contractor are to be replaced by him in 
as good condition as found.  In general, the Contractor will not be allowed to cut existing fences but shall 
disconnect existing fences at the nearest anchor post or other such fixed joint and shall carefully roll it back out of 
the way.  Where the distance to the closest anchor post or fixed joint exceeds 50 meters, the Contractor will be 
allowed to cut and splice in accordance with accepted methods and to the satisfaction of the owner and the 
Engineer or Superintendent.  Where existing fences are deteriorated to the extent that existing materials are not 
salvageable for replacement, the Contractor shall notify the Engineer or the Superintendent prior to dismantling.  
Fences damaged beyond salvaging by the Contractor's negligence shall be replaced with new materials, similar 
to those existing, at the Contractor's expense.  The replacement of the fences shall be done to the satisfaction of 
the owner and the Engineer or Superintendent.  The site examination should indicate to the Contractor such work, 
if any, and an allowance should be made in the tendered price. 

The Contractor shall not leave any fence open when he is not at work in the immediate vicinity. 
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A.6 LIVESTOCK 
 

The Contractor shall provide each property owner with 48 hours’ notice prior to removing any fences along 
fields which could possibly contain livestock.  Thereafter, the property owner shall be responsible to keep all 
livestock clear of the construction areas until further notified.  Where necessary, the Contractor will be directed to 
erect temporary fences.  The Contractor shall be held responsible for loss or injury to livestock or damage caused 
by livestock, where the injury or damage is caused by his failure to notify the property owner or through negligence 
or carelessness on the part of the Contractor. 

The Contractor constructing a tile drain shall not be held responsible for damages or injury to livestock 
occasioned by leaving trenches open for inspection by the Engineer if he notifies the owner at least 48 hours prior 
to commencement of the work on that portion.  The Contractor will be held liable for such damages or injury if the 
backfilling of such trenches is delayed more than 1 day after acceptance by the Engineer. 

 
A.7 STANDING CROPS 
 

The Contractor shall not be held responsible for damages to standing crops within the working area available 
and the access route provided if he notifies the owner thereof at least 48 hours prior to commencement of the 
work on that portion.   

 
A.8 RAILWAYS, HIGHWAYS, UTILITIES 
 

A minimum of forty-eight (48) hours’ notice  to Railways, Highways and Utilities, exclusive of Saturdays, 
Sundays and Holidays, shall be required by the Contractor prior to any work being performed and in the case of a 
pipe being installed by open cutting or boring under a Highway or Railway, a minimum of 72 hours’ notice is 
required. 

 
A.9 UTILITIES 
 

The attention of the Contractor is drawn to the presence of utilities along the course of the drain. The Contractor 
will be responsible for determining the location of all utilities and will be held liable for any damage to all utilities 
caused by his operations.  The Contractor shall co-operate with all authorities to ensure that all utilities are 
protected from damage during the performance of the work.  The cost of any necessary relocation work shall be 
borne by the utility.  No allowance or claims of any nature will be allowed on account for delays or inconveniences 
due to utilities relocation, or for inconveniences and delays caused by working around or with existing utilities not 
relocated. 

 
A.10 IRON BARS 
 

The Contractor shall be held liable for the cost of an Ontario Land Surveyor to replace any iron bars destroyed 
during the course of construction. 

 
A.11 STAKES 
 

At the time of the survey, stakes are set along the course of the drain at intervals of 50 meters.  The Contractor 
shall ensure that the stakes are not disturbed unless approval is obtained from the Engineer.  Any stakes removed 
by the Contractor without the authority of the Engineer, shall be replaced at the expense of the Contractor.  At the 
request of the Contractor, any stakes which are removed or disturbed by others or by livestock, shall be replaced 
at the expense of the drain. 
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A.12 RIP-RAP 
 

Rip-rap shall be specified on the drawings and shall conform to the following: 
 

.1 Quarry Stone: shall range in size from 150mm to 300mm evenly distributed and shall be placed to a 300mm 
thickness on a filter blanket at a 1.5 to 1 slope unless otherwise noted.  Filter blanket to be Mirafi 160N or 
approved equal. 

 

.2 Broken Concrete: may be used in areas outside of regular flows if first broken in maximum 450mm sized 
pieces and mixed to blend with quarry stone as above.  No exposed reinforcing steel shall be permitted. 

 

.3 Shot Rock: shall range in size from 150mm to 600mm placed to a depth of 450mm thickness on a filter blanket 
at a 1.5:1 slope unless otherwise noted.  Filter blanket to be Mirafi 160N or approved equal.  

 

A.13 GABION BASKETS 
 

Supply and install gabion basket rip-rap protection as shown on the drawings. 
Gabion baskets shall be as manufactured by Maccaferri Gabions of Canada Ltd. or approved equal and shall 

be assembled and installed in strict accordance with the manufacturer=s recommendations. 
The gabion fill material shall consist solely of fractured field stone or gabion stone graded in size from 100mm 

to 200mm (4" to 8") and shall be free of undersized fragments and unsuitable material. 
 

A.14 RESTORATION OF LAWNS 
 

.1 General:  Areas noted on the drawings to be restored with seeding or sodding shall conform to this 
specification, and the Contractor shall allow for all costs in his lump sum bid for the following works. 

 

.2 Topsoil:  Prior to excavation, the working area shall be stripped of existing topsoil.  The topsoil stockpile shall 
be located so as to prevent contamination with material excavated from the trench.  Upon completion of 
backfilling operations, topsoil shall be spread over the working area to a depth equal to that which previously 
existed but not less than the following: 

• Seeding and sodding - minimum depth of 100mm 

• Gardens       - minimum depth of 300mm 
 In all cases where a shortfall of topsoil occurs, whether due to lack of sufficient original depth or rejection 
of stockpiled material due to Contractor’s operations, imported topsoil from acceptable sources shall be 
imported at the Contractor’s expense to provide the specified depths.  Topsoil shall be uniformly spread, 
graded, and cultivated prior to seeding or sodding.  All clods or lumps shall be pulverized, and any roots or 
foreign matter shall be raked up and removed as directed. 

 

.3 Sodding 
 

.1 Materials:  Nursery sod to be supplied by the Contractor shall meet the current requirements of the Ontario 
Sod Growers Association for No. 1 Bluegrass Fescue Sod. 

.2 Fertilizer:  Prior to sod placement, approved fertilizer shall be spread at the rate of 5kg/100m5 of surface 
area and shall be incorporated into such surfaces by raking, discing or harrowing.  All surfaces on which 
sod is to be placed shall be loose at the time of placing sod to a depth of 25mm. 

.3 Placing Sod:  Sod shall be laid lengthwise across the face of slopes with ends close together.  Sod shall 
be counter sunk along the joints between the existing grade and the new sodding to allow for the free flow 
of water across the joint.  Joints in adjacent rows shall be staggered and all joints shall be pounded and 
rolled to a uniform surface. 

 

 On slopes steeper than 3 to1, and in unstable areas, the Engineer may direct the Contractor to stake sod 
and/or provide an approved mesh to prevent slippages.  In all cases where such additional work is required, it 
will be deemed an extra to the contract and shall be paid for in accordance with the General Conditions. No 
sod shall be laid when frozen nor upon frozen ground nor under any other condition not favourable to the growth 
of the sod.  Upon completion of sod laying the Contractor shall thoroughly soak the area with water to a depth 
of 50mm.  Thereafter it will be the responsibility of the property owner to maintain the area in a manner so as 
to promote growth. 
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A.14 RESTORATION OF LAWNS (cont’d) 
 

.4 Seeding:  Seed to be supplied by the Contractor shall be Ahigh quality grass seed@ harvested during the 
previous year, and shall be supplied to the project in the supplier’s original bags on which a tag setting out the 
following information is affixed:  

• Year or Harvest - recommended rate of application 

• Type of Mixture - fertilizer requirements 
 Placement of seed shall be by means of an approved mechanical spreader.  All areas on which seed is to 
be placed shall be loose at the time of placing seed, to a depth of 25mm.  Seed and fertilizer shall be spread 
in accordance with the supplier’s recommendations unless otherwise directed by the Engineer.  Thereafter it 
will be the responsibility of the property owner to maintain the area in a manner so as to promote growth. 

 
.5 Settlement:  The Contractor shall be responsible during the one-year guarantee period for the necessary 

repair of restored areas due to trench settlement.  Areas where settlement does not exceed 50mm may be 
repaired by top dressing with fine topsoil.  In areas where settlement exceeds 50mm, the Contractor will be 
required to backfill the area with topsoil and restore with seeding and/or sodding as originally specified. 

 
A.15 RESTORATION OF ROADS AND LANEWAYS 
 

.1 Gravel:  Restoration shall be in accordance with the applicable standard detailed drawing or as shown on the 
drawings. 

 
.2 Asphalt and Tar and Chip:  Prior to restoration all joints shall be neatly sawcut.  Restoration shall be as a in 

gravel above with the addition of the following: 
.1 Roads shall have the finished grade of Granular >A=, allow two courses of hot-mix asphalt (M.T.O. 310), 

80mm HL6 and 40mm HL3 or to such greater thickness as may be required to match the existing. 
.2 Laneways shall have the finished grade of Granular 'A' allow one 50mm minimum course of hot-mix asphalt 

(HL3) or greater as may be required to match existing. 
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SECTION B 
 

OPEN DRAIN 
 
B.1 PROFILE 
 

The profile drawing shows the depth of cuts from the ground beside the stake to the final invert of the ditch in 
meters and decimals of a meter and also the approximate depth of cuts from the existing bottom of the ditch to 
the elevation of the ditch bottom.  These cuts are established for the convenience of the Contractor; however, 
benchmarks will govern the final elevation of the drain.  Benchmarks have been established along the course of 
the drain and their locations and elevations are noted on the profile drawing.  A uniform grade shall be maintained 
between stakes in accordance with the profile drawing. 

 
B.2 ALIGNMENT 
 

The drain shall be constructed in a straight line and shall follow the course of the present drain or water run 
unless otherwise noted on the drawings.  Where it is necessary to straighten any bends or irregularities in 
alignment not noted on the drawings, the Contractor shall contact the Engineer or Superintendent before 
commencing the work.  

 
B.3 CLEARING AND GRUBBING 
 

Prior to commencement of work, all trees, scrub, fallen timber and debris shall be removed from the side slopes 
of the ditch and for such a distance on the working side so as to eliminate any interference with the construction 
of the drain or the spreading of the spoil.  The side slopes shall be neatly cut and cleared flush with slope whether 
or not they are affected directly by the excavation.  With the exception of large stumps causing damage to the 
drain, the side slope shall not be grubbed.  All other cleared areas shall be grubbed and the stumps put into piles 
for disposal by the owner. 

All trees or limbs 150mm (6") or larger, that it is necessary to remove, shall be considered as logs and shall be 
cut and trimmed, and left in the working width separate from the brush, for use or disposal by the owner.  Trees 
or limbs less than 150mm in diameter shall be cut in lengths not greater than 5 meters and placed in separate 
piles with stumps spaced not less than 75 meters apart in the working width, for the use or disposal of the owner.  
In all cases, these piles shall be placed clear of excavated materials, and not be piled against standing trees.  No 
windrowing will be permitted.  The clearing and grubbing and construction of the drain are to be carried out in two 
separate operations and not simultaneously at the same location. 

 
B.4 EXCAVATION 
 

The bottom width and the side slopes of the ditch shall be those shown on the profile drawing.  
Unless otherwise specified on the drawings, only the existing ditch bottom is to be cleaned out and the side 

slopes are not to be disturbed.  Where existing side slopes become unstable because of construction, the 
Contractor shall immediately contact the Engineer or Superintendent.  Alternative methods of construction and/or 
methods of protection will then be determined, prior to continuing the work. 

Where an existing drain is being relocated or where a new drain is being constructed, the Contractor shall, 
unless otherwise specified, strip the topsoil for the full width of the drain, including the location of the spoil pile.  
Upon completion of levelling, the topsoil shall be spread to an even depth across the full width of the spoil. 

 
B.5 EXCAVATED MATERIAL 
 

Excavated material shall be deposited on either or both sides of the drain as indicated on the drawings or as 
directed by the Engineer or Superintendent.  A buffer strip of not less than 3 meters in width through farmed lands 
and 2 meters in width through bush areas shall be left along the top edges of the drain.  The buffer strip shall be 
seeded and/or incorporated as specified on the drawings.  The material shall be deposited beyond the specified 
buffer strip. 
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B.5 EXCAVATED MATERIAL (cont’d) 
 

No excavated material shall be placed in tributary drains, depressions, or low areas which direct water into the 
ditch so that water will be trapped behind the spoil bank. The excavated material shall be placed and levelled to a 
minimum width to depth ratio of 50 to 1 unless instructed otherwise.  The edge of the spoil bank away from the 
ditch shall be feathered down to the existing ground; the edge of the spoil bank nearest the ditch shall have a 
maximum slope of 2 to 1.  The material shall be levelled such that it may be cultivated with ordinary farm 
equipment without causing undue hardship on machinery and personnel.  No excavated material shall cover any 
logs, scrub, debris, etc. of any kind. 

Where it is necessary to straighten any unnecessary bends or irregularities in the alignment of the ditch, the 
excavated material from the new cut shall be used for backfilling the original ditch.  Regardless of the distance 
between the new ditch and the old ditch no extra compensation will be allowed for this work and must be included 
in the Contractor's lump sum price for the open work. 

Any stones 150mm or larger left exposed on top of the levelled excavated material shall be removed and 
disposed of as an extra to the contract unless otherwise noted on plans. 

 
B.6 EXCAVATION THROUGH BRIDGES AND CULVERTS 
 

The Contractor shall excavate the drain to the full specified depth and width under all bridges.  Where the 
bridge or culvert pipe is located within a road allowance, the excavated material shall be levelled within the road 
allowance.  Care shall be taken not to adversely affect existing drainage patterns.  Temporary bridges may be 
carefully removed and left on the bank of the drain but shall be replaced by the Contractor when the excavation is 
completed unless otherwise specified.  Permanent bridges must be left intact.  All necessary care and 
precautions shall be taken to protect the structure.  The Contractor shall notify the Engineer or Superintendent if 
excavation may cause the structure to undermine or collapse. 

 
B.7 PIPE CULVERTS 
 

Where specified on the drawings, the existing culvert shall be carefully removed, salvaged and either left at the 
site for the owner or reinstalled at a new grade or location.  The value of any damage caused to the culvert due 
to the Contractor's negligence in salvage operation will be determined and deducted from the contract price. 
 All pipe culverts shall be installed in accordance with the standard detail drawings as noted on the drawings.  
If couplers are required, 5 corrugation couplers shall be used for up to and including 1200mm dia. pipe and 10 
corrugation couplers for greater than 1200mm dia. 

 
B.8 MOVING DRAINS OFF ROADS 
 

Where an open drain is being removed from a road allowance, it must be reconstructed wholly on the adjacent 
lands with a minimum distance of 2.0 meters between the property line and the top of the bank, unless otherwise 
noted on the drawings.  The excavated material shall be used to fill the existing open ditch and any excess 
excavated material shall be placed and levelled on the adjacent lands beyond the buffer strip, unless otherwise 
noted.  Any work done on the road allowance, with respect to excavation, disposal of materials, installation of 
culverts, cleaning under bridges, etc., shall be to the satisfaction of the Road Authority and the Engineer. 

 
B.9 TRIBUTARY OUTLETS 
 

The Contractor shall guard against damaging the outlets of tributary drains.  Prior to commencement of 
excavation on each property the Contractor shall contact the owner and request that all known outlet pipes be 
marked by the owner.  All outlets so marked or visible or as noted on the profile, and subsequently damaged by 
the Contractor's operations will be repaired by the Contractor at his cost.  All outlet pipes repaired by the 
Contractor under direction of the Drainage Superintendent or Engineer which were not part of the Contract shall 
be considered an extra to the contract price. 
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B.10 SEDIMENT BASINS AND TRAPS 
 

The Contractor shall excavate sediment basins prior to commencement of upstream work as shown on the 
plan and profile.  The dimension of the basin will be in a parabolic shape with a depth of 450mm below the 
proposed ditch bottom and the basin will extend along the drain for a minimum length of 15 meters.  

A sediment trap 300mm deep and 5 meters long with silt fence placed across ditch bottom on the downstream 
end of the trap shall be constructed prior to and maintained during construction, to prevent silt from flushing 
downstream.  The silt fence shall be removed and disposed of after construction. 

 
B.11 SEEDING 
 

.1 Delivery:  The materials shall be delivered to the site in the original unopened containers which shall bear the 
vendor's guarantee of analysis and seed will have a tag showing the year of harvest. 

 
.2 Hydro Seeding: Areas specified on drawings shall be hydro seeded and mulched upon completion of 

construction in accordance with O.P.S.S. 572 and with the following application rates: 
 

Primary Seed (85 kg/ha.):  50% Creeping Red Fescue 
40% Perennial Ryegrass 
 5% White Clover 

Nurse Crop      Italian (Annual) Ryegrass at 25% of Total Weight 
Fertilizer (300 kg/ha.)   8-32-16 
Hydraulic Mulch (2000 kg/ha.)  Type "B" 
Water (52,700 litres/ha.) 

 
Seeding shall not be completed after September 30. 

 
.3 Hand Seeding:  Hand seeding shall be completed daily with the seed mixture and fertilizer and application 

rate shown under "Hydro Seeding" above.  Placement of the seed shall be by means of an approved 
mechanical spreader.  Seeding shall not be completed after September 30. 
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SECTION C 
 

TILE DRAIN 
 
C.1 PIPE MATERIALS 
 

.1 Concrete Tile:  All tile installed under these specifications shall be sound and of first quality and shall meet all 
A.S.T.M. Specifications current at the time of tendering.  Concrete tile shall conform to Designation C412 
"Extra Quality" except that the minimum compression strengths shall be increased by 25%.  Heavy Duty tile 
shall conform to Designation C412 "Heavy Duty Extra Quality". 

 
.2 Corrugated Steel Pipe:  Unless otherwise specified, all metal pipe shall be corrugated, riveted steel pipe or 

helical corrugated steel pipe with a minimum wall thickness of 1.6mm (16 gauge) and shall be fully galvanized. 
 

.3 Plastic Tubing:  The plans will specify the type of tubing or pipe, such as non-perforated or perforated (with 
or without filter material). 
i) Corrugated Plastic Drainage Tubing shall conform to the current O.F.D.A. Standards 
ii) Heavy Duty Corrugated Plastic Pipe shall be "Boss 1000" manufactured by the Big 'O' Drain Tile Co. Ltd. 

or approved equal 
 

.4 Concrete Sewer Pipe:  The Designations for concrete sewer pipe shall be C14 for concrete sewer pipe 
450mm (18") diameter or less; and C76 for concrete sewer pipe greater than 450mm (18") diameter.  Where 
closed joints are specified, joints shall conform to the A.S.T.M. Specification C443.  

Where concrete sewer pipe Aseconds@ are permitted the pipe should exhibit no damages or cracks on the 
barrel section and shall be capable of satisfying the crushing strength requirements for No.1, Pipe 
Specifications (C14 or C76).  The pipe may contain cracks or chips in the bell or spigot which could be serious 
enough to prevent the use of rubber gaskets, but which are not so severe that the joint could not be mortared 
conventionally. 

 
.5 Plastic Sewer Pipe:  The plans will specify the type of sewer pipe, such as non-perforated or perforated (with 

or without filter material).  All plastic sewer pipe and fittings shall be ABoss Poly-Tite@, ULTRA-RIB@, AChallenger 
3000" or approved equal with a minimum stiffness of 320 kpa at 5% deflection. 

 
 .6 Plastic Fittings:  All plastic fittings shall be "Boss 2000" or "Challenger 2000" with split coupler joints or 

approved equal. 
 
C.2 TESTING 
 

 The manufacturer shall provide specimens for testing if required.  The random selection and testing 
procedures would follow the appropriate A.S.T.M. requirements for the material being supplied.  The only variation 
is the number of tiles tested:  200mm to 525mm dia. - 5 tile tested, 600mm to 900mm dia. - 3 tile tested.  The 
drain will be responsible for all testing costs for successful test results.  Where specimens fail to meet the minimum 
test requirements, the manufacturer will be responsible for the costs of the unsuccessful tests.  Alternately, the 
Engineer may accept materials on the basis of visual inspections and the receipt in writing from the Manufacturer 
of the results of daily production testing carried out by the Manufacturer for the types and sizes of the material being 
supplied. 

 
C.3 LINE 
 

 Prior to stringing the tile, the Contractor shall contact the Superintendent or the Engineer in order to establish 
the course of the drain. 
 Where an existing drain is to be removed and replaced in the same trench by the new drain or where the new 
drain is to be installed parallel to an existing drain, the Contractor shall excavate test holes to locate the existing 
drain (including repairing drainage tile) at intervals along the course of the drain as directed by the Engineer and/or 
the Superintendent.  The costs for this work shall be included in the tender price. 
 Where an existing drain is to be removed and replaced in the same trench by the new drain, all existing tiles 
shall be destroyed, and all broken tile shall be disposed of offsite. 
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C.3 LINE (cont’d) 
 

 The drain shall run in as straight a line as possible throughout its length, except that at intersections of other 
water courses or at sharp corners, it shall run on a curve of at least a 15-meter radius.  The new tile drain shall be 
constructed at an offset from and generally parallel with any ditch or defined watercourse in order that fresh backfill 
in the trench will not be eroded by the flow of surface water.  The Contractor shall exercise care not to disturb any 
existing tile drain or drains which parallel the course of the new drain, particularly where the new and the existing 
tile act together to provide the necessary capacity. 

 
C.4 CLEARING AND GRUBBING 
 

 Prior to commencement of drain construction, all trees, scrub, fallen timber and debris shall be cleared and 
grubbed from the working area.  Unless otherwise specified, the minimum width to be cleared and grubbed shall 
be 20 meters in all hardwood areas and 30 meters in all softwood areas (willow, poplar, etc.), the width being 
centred on the line of the drain. 
 All trees or limbs 150mm (6") or larger, that it is necessary to remove, shall be considered as logs and shall be 
cut and trimmed, and left in the working width separate from the brush, for use or disposal by the owner.  Trees or 
limbs less than 150mm in diameter shall be cut in lengths not greater than 5 meters and placed in separate piles 
with stumps spaced not less than 75 meters apart in the working width, for the use or disposal of the owner.  In all 
cases, these piles shall be placed clear of excavated materials, and not be piled against standing trees.   No 
windrowing will be permitted.  The clearing and grubbing and construction of the drain are to be carried out in two 
separate operations and not simultaneously at the same location. 

 
C.5 PROFILE 
 

 The profile drawing shows the depth of cuts from the ground beside the stake to the final invert of the drain in 
meters and decimals of a meter.  These cuts are established for the convenience of the Contractor; however, 
benchmarks will govern the final elevation of the drain.  Benchmarks have been established along the course of 
the drain and their locations and elevations are noted on the profile drawing. 

 
C.6 GRADE 
 

 The Contractor shall provide and maintain in good working condition, an approved system of establishing a 
grade sight line to ensure the completed works conform to the profile drawing.  In order to confirm the condition of 
his system and to eliminate the possibility of minor errors on the drawings, he shall ensure his grade sight line has 
been confirmed to be correct between a minimum of two control points (bench marks) and shall spot check the 
actual cuts and compare with the plan cuts prior to commencement of tile installation.  He shall continue this 
procedure from control point to control point as construction of the drain progresses.  When installing a drain 
towards a fixed point such as a bore pipe, the Contractor shall uncover the pipe and confirm the elevation, using 
the sight line, a sufficient distance away from the pipe in order to allow for any necessary minor grade adjustments 
to be made in order to conform to the as built elevation of the bore pipe.  All tile improperly installed due to the 
Contractor not following these procedures shall be removed and replaced entirely at the Contractor's cost. 
 When following the procedures and a significant variation is found, the Contractor shall immediately cease 
operations and advise the Engineer. 

 
C.7 EXCAVATION 
 

.1 Trench: Unless otherwise specified, all trenching shall be done with a recognized farm tiling machine approved 
by the Engineer or Superintendent.  The machine shall shape the bottom of the trench to conform to the 
outside diameter of the pipe for a minimum width of one-half of the outside diameter.  The minimum trench 
width shall be equal to the outside diameter of the tile to be installed plus 100mm (4") on each side unless 
otherwise approved.  The maximum trench width shall be equal to the outside diameter of the tile to be 
installed plus 250mm (10") on each side unless otherwise approved. 
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C.7 EXCAVATION (cont’d) 
 

.2 Scalping: Where the depths of cuts in isolated areas along the course of the drain as shown on the profile 
exceed the capacity of the Contractor's tiling machine, he shall lower the surface grade in order that the tiling 
machine may trench to the correct depth.  Topsoil is to be stripped over a sufficient width that no subsoil will 
be deposited on top of topsoil.  Subsoil will then be removed to the required depth and piled separately.  Upon 
completion of backfilling, the topsoil will then be replaced to an even depth over the disturbed area.  The cost 
for this work shall be included in his tender price. 

 
.3 Excavator: Where the Contractor's tiling machine consistently does not have the capacity to dig to the depths 

required or to excavate the minimum trench width required, he shall indicate in the appropriate place provided 
on the tender form his proposed methods of excavation. 

  Where the use of an excavator is either specified on the drawings or approved as evidenced by the 
acceptance of his tender on which he has indicated the proposed use of a backhoe he shall conform to the 
following requirements: 
a) the topsoil shall be stripped and replaced in accordance with Section .2 "Scalping". 
b) all tile shall be installed on a bed of 19mm crushed stone with a minimum depth of 150mm which has been 

shaped to conform to the lower segment of the tile. 
c) the Contractor shall allow for the cost of the preceding requirements (including the supply of the crushed 

stone) in his lump sum tender price unless it is otherwise provided for in the contract documents. 
 

.4 Backfilling Ditch: Where the contract includes for a closed drain to replace an open drain and the ditch is to 
be backfilled, the Contractor shall install the tile and backfill the trench prior to backfilling the ditch unless 
otherwise noted.  The distance the trench shall be located away from the ditch shall be as noted on the 
drawings, (beyond area required for stockpiling topsoil and backfilling).  After tile installation is complete 
topsoil (if present) shall be stripped and stockpiled within the above limits prior to backfilling of ditch.  Only 
tracked equipment shall be permitted to cross backfilled tile trench and must be at 90 degrees to line of tile. 

 
C.8 INSTALLATION 
 

 The tile is to be laid with close fitting joints and in regular grade and alignment in accordance with the plan and 
profile drawings.  The tiles are to be bevelled, if necessary, to ensure close joints (in particular around curves).  
Where, in heavy clay soils, the width of a joint exceeds 10mm the joint shall be wrapped with filter cloth as below.  
Where the width of a joint exceeds 12mm the tile shall first be removed and the joint bevelled to reduce the gap.  
The maximum deflection of one tile joint shall be 15 degrees.  Where a drain connects to standard or ditch inlet 
catchbasins or junction box structures, the Contractor shall include in his tender price for the supply and installation 
of compacted Granular >A= bedding under areas backfilled from the underside of the pipe to undisturbed soil.  The 
connections will then be grouted. 
 Where a tile drain passes through a bore pit, the Tile Contractor shall include in his tender price for the supply 
and placement of compacted Granular AA@ bedding from the underside of the pipe down to undisturbed soil within 
the limits of the bore pit. 
 As above and where soil conditions warrant, the Engineer may require (or as specified on the drawings) that 
each tile joint be wrapped with synthetic filter cloth.  The width of the filter cloth shall be 300mm wide for tile sizes 
of 150mm to 300mm and 400mm wide for sizes of 350mm to 750mm.  The filter cloth shall cover the full perimeter 
of the tile and overlap a minimum of 100mm or as specified on the drawings.  The type of cloth shall be Mirafi 
140NL for loam soils and 150N for sandy soil.  Any such work not shown on the drawings shall be considered as 
an addition to the contract price unless specified on the drawings. 

 
C.9 ROAD AND LANEWAY SUB-SURFACE CROSSINGS 
 

 All road and laneway crossings may be made with an open cut in accordance with standard detailed drawings 
in the specifications or on the drawings.  The exact location of the crossing shall be verified and approved by the 
Road Authority and the Engineer and/or Superintendent. 
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C.10  BACKFILLING 
 

 As the laying of the tile progresses, blinding up to the springline including compaction by tamping (by hand) is 
to be made on both sides of the tile.  No tile shall be backfilled until inspected by the Engineer or Drainage 
Superintendent unless otherwise approved by the Engineer. 
 The remainder of the trench shall be backfilled with special care being taken in backfilling up to a height 
approximately 150mm above the top of the tile to ensure that no tile breakage occurs.  During the backfilling 
operation no equipment shall be operated in a way that would transfer loads onto the tile trench.  Surplus material 
is to be mounded over the tile trench so that when settlement takes place the natural surface of the ground will be 
restored.  Upon completion, a minimum cover of 600mm is required over all tile.  Where stones larger than 150mm 
are present in the backfill material, they shall be separated from the material and disposed of by the Contractor. 
 Where a drain crosses a lawn area, the backfilling shall be carried out as above except that, unless otherwise 
specified, the backfill material shall be mechanically compacted to eliminate settlement. 

 
C.11  UNSTABLE SOIL 
 

 The Contractor shall immediately contact the Engineer or Superintendent if quicksand is encountered, such 
that installation with a tiling machine is not possible.  The Engineer shall, after consultation with the Superintendent 
and Contractor, determine the action necessary and a price for additions or deletions shall be agreed upon prior to 
further drain installation.  Where directed by the Engineer, test holes are to be dug to determine the extent of the 
affected area.  Cost of test holes shall be considered an addition to the contract price. 

 
C.12 ROCKS 
 

 The Contractor shall immediately contact the Engineer or Superintendent if boulders of sufficient size and 
number are encountered such that the Contractor cannot continue trenching with a tiling machine.  The Engineer 
or Superintendent may direct the Contractor to use some other method of excavating to install the drain.  The basis 
of payment for this work shall be determined by the Engineer and Drainage Superintendent. 
 If only scattered large stones or boulders are removed on any project, the Contractor shall haul same to a 
nearby bush or fence line, or such other convenient location as approved by the Landowners(s). 

 
C.13  BROKEN, DAMAGED TILE OR EXCESS TILE 
 

 The Contractor shall remove and dispose of off-site all broken (existing or new), damaged or excess tile or tiles.  
If the tile is supplied by the Municipality, the Contractor shall stockpile all excess tile in readily accessible locations 
for pickup by the Municipality upon the completion of the job. 

 
C.14 TRIBUTARY DRAINS 
 

 Any tributary tile encountered in the course of the drain shall be carefully taken up by the Contractor and placed 
clear of the excavated earth.  If the tributary tile drains encountered are clean or reasonably clean, they shall be 
connected into the new drain.  Where existing drains are full of sediment, or contain pollutants, the decision to 
connect those drains to the new drain shall be left to the Engineer or Superintendent.  Each tributary tile connection 
made by the Contractor shall be located and marked with a stake and no backfilling shall take place until the 
connection has been approved by the Engineer or Superintendent. 
 For tributary drains 150mm dia. or smaller connected to new tiles 250mm dia. or larger, and for 200mm dia. 
connected to 350mm dia. or larger, the Contractor shall neatly cut a hole in the middle of a tile length.  The 
connections shall be made using a prefabricated adaptor.  All other connections shall be made with prefabricated 
wyes or tees conforming to Boss 2000 split coupler or approved equal. 
 Where an open drain is being replaced by a new tile drain, existing tile outlets entering the ditch from the side 
opposite the new drain shall be extended to the new drain.  All existing metal outlet pipes shall be carefully 
removed, salvaged, and left for the owner.  Where the grade of the connection passes through the newly placed 
backfill in the ditch, the backfill material below the connection shall be thoroughly compacted and metal pipe of a 
size compatible with the tile outlet shall be installed so that a minimum length of 2 meters at each end is extending 
into undisturbed soil. 
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C.14 TRIBUTARY DRAINS (cont’d) 
 

 Where locations of tiles are shown on the drawings the Contractor shall include in his tender price, all costs for 
connecting those tiles to the new drain regardless of length. 
 Where tiles not shown on the drawings are encountered in the course of the drain, and are to be connected to 
the new drain, the Contractor shall be paid for each connection at the rate outlined in the Form of Tender and 
Agreement.  

 
C.15  OUTLET PIPES 
 

 Corrugated steel pipe shall be used to protect the tile at its outlet.  It shall have a hinged metal grate with a 
maximum spacing between bars of 40mm.  The corrugated steel pipe shall be bevelled at the end to generally 
conform to the slope of the ditch bank and shall be of sufficient size that the tile can be inserted into it to provide a 
solid connection.  The connection will then be grouted immediately. 
 The installation of the outlet pipe and the required rip-rap protection shall conform to the standard detailed 
drawing as noted on the drawing. 

 
C.16  CATCHBASINS AND JUNCTION BOXES 
 

.1 Catchbasins: Unless otherwise noted or approved, catchbasins shall be in accordance with O.P.S.D. 705.010, 
705.030.  All catchbasins shall include two - 150mm riser sections for future adjustments.  All ditch inlet 
catchbasins shall include one 150mm riser section for future adjustments.  The catchbasin top shall be a "Bird 
Cage" type substantial steel grate, removable for cleaning and shall be inset into a recess provided around the 
top of the structure.  The grate shall be fastened to the catchbasin with bolts into the concrete.  Spacing of 
bars on grates for use on 600mmx600mm structures shall be 65mm centre to centre.  Spacing of bars on 
grates for use on structures larger than 600mmx600mm shall be 90mm with a steel angle frame.  
 The exact location and elevation of catchbasins shall be approved by the Road Authority or the 
Engineer/Superintendent.  Catchbasins offset from the drain shall have "Boss 2000" 200mm diameter leads 
or approved equal unless otherwise noted and the leads shall have a minimum of 600mm of cover.  The leads 
shall be securely grouted at the structures and the drain.  

 
.2 Junction Boxes:  Junction boxes shall be the precast type unless otherwise approved.  Dimensions for 

precast junction boxes shall conform to those for catchbasins.  The inside dimensions of the box shall be a 
minimum of 100mm larger than the outside diameter of the largest pipe being connected.  The minimum cover 
over the junction box shall be 600mm.  Benching to spring line shall be supplied with all junction boxes.  

 
.3 Connections:  Catchbasins and junction boxes shall not be ordered until elevations of existing pipes being 

connected have been verified in the field as indicated on the drawings.  All connections shall be securely 
grouted at both the inside and outside walls of the structure. 

 
.4 Installation: Where the native material is clay, all catchbasins shall be backfilled with an approved granular 

material placed and compacted to a minimum width of 300mm on all sides with the following exception.  
Where the native material is sandy or granular in nature it may be used as backfill.  Filter cloth shall be placed 
between the riser sections of all catchbasins. 
 Where the Contractor has over excavated or where ground conditions warrant, the structure shall be 
installed on a compacted granular base. 
 The Contractor shall include in his tender price for the construction of a berm behind all ditch inlet structures.  
The berm shall be constructed of compacted clay keyed 300mm into undisturbed soil.  Topsoil shall be 
distributed to a 65mm thickness and seeded unless otherwise specified.  The Contractor shall also include for 
regrading, shaping and seeding of road ditches for a maximum of 15 meters each way from all catchbasins. 
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C.17  BLIND INLETS 
 

Where specified, blind inlets shall be installed along the course of the drain in accordance with details on the 
drawings. 

 
C.18  GRASSED WATERWAY 
 

 Topsoil to be stripped from construction area and stockpiled prior to construction of waterway.  Waterway to 
be graded into a parabolic shape to the width shown on the drawings.  Topsoil to be relevelled over the waterway 
and other areas disturbed by construction. 
 Waterway to be prepared for seeding by harrowing and then seeded by drilling followed by rolling.  Seeding 
rate to be 85 Kg/Ha with the following mixture: 

30% Canon Canada Bluegrass 
25% Koket Chewings Fescue 
30% Rebel Tall Fescue 
15% Diplomat Perennial Rye 
Plus #125 Birdsfoot Trefoil (25% of Total Weight) 

 
C.19  BACKFILLING EXISTING DITCHES 
 

 The Contractor shall backfill the ditch sufficiently for traversing by farm machinery.  If sufficient material is not 
available from the old spoil banks to fill in the existing ditch, the topsoil shall be stripped and the subsoil shall be 
bulldozed into the ditch and the topsoil shall then be spread over the backfilled ditch unless otherwise specified on 
the contract drawings.  The Contractor shall ensure sufficient compaction of the backfill and if required, repair 
excess settlement up to the end of the warranty period.  The final grade of the backfilled ditch shall provide an 
outlet for surface water. 

 
C.20  RECOMMENDED PRACTICE FOR CONSTRUCTION OF SUBSURFACE DRAINAGE SYSTEM 
 

 Drainage guide for Ontario, Ministry of Agriculture, Food and Rural Affairs Publication Number 29 and its 
amendments, dealing with the construction of Subsurface Drainage systems, shall be the guide to all methods and 
materials to be used in the construction of tile drains except where superseded by other specifications of this 
contract. 
 The requirements of licensing of operators, etc. which apply to the installation of closed drains under the Tile 
Drainage Act shall also be applicable to this contract in full unless approval otherwise is given in advance by the 
Engineer. 
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